

**Pete Durant & Associates**

P.O. Box 424  
Keller, TX 76244  
Ph : (817)439-3213

# Change Order

**Project:**

5-1-06 County Clerks Office - Guinn  
204 S. Buffalo  
Cleburne, TX 76031

**Change Order: 1**

**Date: 7/27/2005**

**Architect's Project:**

**To Contractor:**

Pete Durant & Associates  
P.O. Box 424  
Keller, TX 76244

**The Contract is changed as follows:**

Change Order #1 for County Clerk Offices - 3rd Floor Guinn

1 ADDITIONAL WORK PER SA1	\$804.30
2 Furnish and install Fire/Smoke Dampers	\$2,433.26
3 Add receptacle for Plat Machine	\$588.00
5 Connect (3) Fire/Smoke Dampers	\$272.00
7 Add exhaust fan in restroom next to Judge Mayfields restroom	\$392.00
8 Added Room Signage	\$1,106.47
9 Add Dual Work & Data Stations @ 3rd. floor (REVISED)	\$8,152.92
10 Building permit costs from City of Cleburne	\$760.00
11 Add (3) additional voice drops @ 3rd. floor (Additional)	\$516.24
<b>Total:</b>	<b>\$15,025.19</b>


The original Contract Amount was	\$81,459.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$81,459.00
The Contract will be increased by this Change Order in the amount of	\$15,025.19
The new Contract Amount including this Change Order will be	\$96,484.19
The Contract Time will be unchanged.	
The date of Substantial Completion as of the date of this Change Order therefore is	

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.**


ARCHITECT

Pete Durant & Associates  
CONTRACTOR  
P.O. Box 424  
Keller, TX 76244

OWNER

  
(Signature)

  
(Signature)

  
(Signature)

By ALAN R. MAGEE

By Darrell Durant

By Roger Harmon, Johnson County Judge

Date 8/4/05

Date 8/4/05

Date September 12, 2005