■AIA Document G701" - 2001

CHANGE ORDER NUMBER: 002

DATE: April 29, 2013


Change Order

PROJECT (Name and address):

Johnson County Adult Probation

Building		ARCHIECI: [_]
425 W. Chambers Street Cleburne, Texas 76033		CONTRACTOR:
		FIELD: [
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 1537	
Pete Durant and Associates	CONTRACT DATE: October 24, 2011	OUPCE
2040 Golden Triangle Drive Fort Worth, Texas 76117	CONTRACT FOR: Construction Manage	r as Constructor
THE CONTRACT IS CHANGED AS FOLL	ows:	
(Include, where applicable, any undispute Cost Issue 51: Used mobile shelving and	d amount attributable to previously executions \$26,194,06	ted Construction Change Directives)
Cost Issue 58: Overhead Profit and insura	nce not shown in CO#1 \$2 359 30	
Cost Issue 66: Stone installation for retain	ing wall along Buffalo and Chambers. \$1	11,059.98
The original Contract Sum was		_
The net change by previously authorized (hange Ordere	4,511,940.00
The Contract Sum prior to this Change Ore	ler was	108,116.27
The Contract Sum will be increased by this	Change Order in the amount of	\$ <u>4,620,036.27</u> \$ 45,604.24
The new Contract Sum including this Char	nge Order will be	4,665,660.51
The Contract Time will be unchanged by 2	Zero (0) days.	
The date of Substantial Completion as of the	he date of this Change Order therefore is A	April 28, 2013
been authorized by Construction Change II	changes in the Contract Sum, Contract Tim	ne or Guaranteed Maximum Price which have
Contractor, in which case a Change Order	is executed to supersede the Construction	agreed upon by both the Owner and Change Dissective
		•
NOT VALID UNTIL SIGNED BY THE /	unchitect, contractor and ow	NER.
Magee Architects, L.P.	Pete Durant and Associates, Inc.	Johnson County Texas
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
2824 W. 7th Street, Ste. 100	2040 Golden Triangle Drive	2 North Main Street
Fort Worth, Texas 76797	Fort Worth, Texas 76177	Cleburne, Texas 76033
	ADDRESS	ADDRESS
What - 14 lux	Daniel Dun	- Rawy & armen
Y (Signature)	BY (Signature)	BY (Signature)
Alan Magee	Darrell Durant	County Judge Roger Harmon
Typed name)	(Typed name)	(Typed name)
5.21.13	5.24.13	\
NATE	DATE	DATE (C) (0 = 10 = 13

OWNER:





COST ISSUE / PROPOSAL QUOTATION

Te: Robert Tate

Magee Architects, LLP 2824 West 7th Street Fort Worth, TX 76107

Ph: 817-731-9392 Fax: 817-731-9397

Number: 51

Date: 2/13/13

Job: 2-1-02 Adult Probation - Johnson Cnty

Phone:

Description: Filing System

Reason: Owner Request

Initiated by: Robert Tate (Magee Architects, LLP)

Source: Other

We are pleased to offer the detail pricing below to make the following changes:


Furnish and install pre-owned Kardel legal size mechanical assist shelving system per ISC quote.

APPROVED 2-26-2013

Sube/Vendors	Description			Price
ISC Labels & Equipment	Shelving system			\$23,250.00
Pete Durant and Associates	Shelving system			\$486.96
				V.00.00
			Subtotal:	\$23,736.96
	Insurance	\$23,736.96	2.00%	\$474.74
	Bond	\$24,211.70	3.00%	\$726.35
	Overhead/Profit	\$24,938.05	5.00%	\$1,246.91
			-	
			Total:	\$30,164.56
Wyou have any questions, please contact me at 817-439-32	13.			
Submitted by: Tom Pardi				
	Architect			

Cc: Jobfile

Pete Durant & Associates, Inc.





P.O. Box 170066 Arlington, Texas 76003-0066 Metro (817) 654-1985

Fax (817) 654-0370

PRICE QUOTE

TO: MAGEE ARCHITECTS L.P. 2824 WEST 7TH STREET, SUITE 100 FORT WORTH, TEXAS 76107

DATE: 2/11/2013

PAGE 2 OF 2

project: JOHNSON COUNTY ADULT PROBATION

ATTN: ROBERT TATE

PREOWNED KARDEX LEGAL SIZE MECHANICAL ASSITS SHELVING SYSTEM

ITEM	Q.	CATALOG#	DESCRIPTION	UNIT	PER	PRICE
			C. PRICE INCLUDES STEEL END PANELS WITH CHAIN BOX COVERS.			
			D. PRICE INCLUDES FREIGHT, INSTALLATION AND ALL NECESSARY HARDWARE.			
			E. PRICE INCLUDES FIVE YEAR WARRANTY EQUIPMENT AND LABOR.			
			F. TOTAL LINEAR FILING INCHES 20,160			
			G. DELIVERY APPROXIMATELY 2 - 4 WEEKS.			
	İ					

it presupposes your acceptance of over	Transportation or Delivery via: I.S.C ediate acceptance and is subject to change without notice. If based on specially printed forms, verruns or underruns not exceeding 10% of quantity ordered. Deliveries are subject to delays and our control. We reserve the right to correct clerical errors.
	Very truly yours,
Accepted by:	_

MIKE FOLLOWILL



P.O. Box 170066 Arlington, Texas 76003-0066 Metro (817) 654-1985 Fax (817) 654-0370

PRICE QUOTE

TO: MAGEE ARCHITECTS L.P. 2824 WEST 7TH STREET, SUITE 100 FORT WORTH, TEXAS 76107

DATE: 2/11/2013


PAGE 1 OF 2

project JOHNSON COUNTY ADULT PROBATION ATTN: ROBERT TATE

PREOWNED KARDEX LEGAL SIZE MECHANICAL
ASSIST SHELVING SYSTEM

			T TOTAL TOTA			
ITEM	Q.	CATALOG #		UNIT	PER	PRICE
1	LOT	SPECIAL	SYSTEM TO PROVIDE:		LOT	\$23,250.00
		•				
			A. ONE STATIONARY RANGE 15 INCHES IN DEPTH		i	ł
		l	21 FEET IN LENGTH. RANGE TO PROVIDE SEVEN		ł	-
	ł	1	SINGLE FACE SECTIONS OF L & T TYPE		1	1
			SHELVING. EACH UNIT TO HAVE SEVEN SHELVES		[
		ŀ	WITH SIX OPENINGS. EACH OPENING TO		ĺ	
			PROVIDE THREE ADJUSTABLE DIVIDERS.			
,			UNIT DIMENSIONS:			
			HEIGHT 76" INCHES			
			WIDTH 36" INCHES			
			DEPTH 15" INCHES			
			B. SEVEN MECHANICAL ASSIST RANGES 30 INCHES			
			IN DEPTH AND 21 FEET IN LENGTH. RANGES TO			
į	[[PROVIDE SEVEN DOUBLE FACE SECTIONS L & T		i	
	ľ		TYPE SHELVING. EACH UNIT TO HAVE SEVEN		İ	
	ļ		SHELVES WITH SIX OPENINGS. EACH OPENING TO		[
			HAVE ONE CENTER STOP. FOR A TOTAL OF		ļ	
		I	TWELVE OPENINGS PER SECTION, EACH OPENING	- 1		
		1	TO PROVIDE THREE ADJUSTABLE DIVIDERS.			İ
		ļ	UNIT DIMENSIONS:			
ļ	l		HEIGHT 76" INCHES	ĺ		
	ł	İ	WIDTH 36" INCHES	j	-	1
İ			DEPTH 30" INCHES		- 1	1

" breezhbeegg you acceptaine of Overfulls Of	Transportation or Delivery via: I.S.C ceptance and is subject to change without notice. If based on specially printed forms, underruns not exceeding 10% of quantity ordered. Deliveries are subject to delays ontrol. We reserve the right to correct clerical errors.
	Very truly yours,
Accepted by:	Ву
	MIKE FOLLOWILL





COST ISSUE / PROPOSAL QUOTATION

To: Alan Magee

Magee Architects, LLP 2824 West 7th Street Fort Worth, TX 76107

Ph: 817-731-9392 Fax: 817-731-9397

Number: 58

Date: 2/28/13

Jeb: 2-1-02 Adult Probation - Johnson Cnty

Phone:

Description:

Correct Overhead & Profit - removed from CO #1 items


We are pleased to offer the detail pricing below to make the following changes:

Corrections to Change Order #1

Moved Contingency Items to Change Order #1 - no Overhead or Profit was included. See attached.

Sube/Vendors		Description		Price
		Add OH to CO items		\$8,359.30
				40,000.00
			Subtotal:	\$8,359.30
			Total:	\$8,360.30
If you have any	questions, please contact me at 817-439-32	213.		
Submitted by:	Tom Pardi	Architect		
	Pete Durant & Associates, Inc.	Date:		
Cc:		Owner		_
		Date:		

	Adult Probation - Cost Issue 58 Profit & Overhead	Calculations	T -	
C/P		Contingency	C/O	Difference
	Added Offices on 2nd Floor		35,278.93	
30	Added conduits from bidg to fiber optic pole		2,774.00	
35	Retaining wall and sidewalk repaird	33,238.41		
36	Added Security cameras		4,422.00	
39	Add conduit along South Prkg to fiber optic junction		1,951.00	
40	Add Cat6 cabling to office		12,000.00	670.2
44	Addition cost above Security Allowance	31,513.00		9,953.6
	Guinn to pay portion of Cost Proposal #44	0.,0.0.00	21,000.01	(9,953.6
				8,359.3
-				
_				
\dashv				
				-





COST ISSUE / PROPOSAL QUOTATION

To: Robert Tate

Magee Architects, LLP 2824 West 7th Street Fort Worth, TX 76107

Ph: 817-731-9392 Fax: 817-731-9397

Number: 66 Rev-2 Date: 3/29/13

Jels: 2-1-02 Adult Probation - Johnson Cnty

Phone:

Description:

Stone Masonry Work at Buffalo St.

Reason: Owner Request

Initiated by: Robert Tate (Magee Architects, LLP)

Source: ASI # SA11A

We are pleased to offer the detail pricing below to make the following changes:

Stone Masonry Work at Buffalo St.

install Owner furnished Stone on new existing Concrete retaining wall.

Pete Durant & Associates, Inc.

Cc: Jobfile

Subs/Vendors	Description			Price
Trey S Construction, Inc.	Stone work Buffalo St. Retaini			\$8,300.00
Pete Durant & Associates, Inc.	Stone work Buffalo St. Retaini			\$1,728.00
				V.,. 25.55
			Subtotal:	\$10,026.00
•	ins	\$10,026.00	2.00%	\$200.52
	Bond	\$10,226.52	3.00%	\$306.80
	Overhead/Profit	\$10,533.32		
	O'O'I O'R	# 10,833.32	5.00%	\$526.66
			Total:	\$11,000.00
If you have any questions, please contact me at 817-439-32	49			
, product the at 017-435-32				
Submitted by: Tom Pardi	Ambitant			

Owner

Page 1 of 1

Trey S Construction P.O. Box 40562 Fort Worth, TX. 76140

Proposal Quote for Proposal Request #66, Install owner furnished Stone at the corner of Buffalo St. Per drawings SA11A and SA11B.

For the sum of:

\$8,300.00

3-29-13

Lynn Steelman
Trey S Construction