



AIA[®]

Document A133™ – 2009

Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price

AGREEMENT made as of the 13th day of July in the year 2015
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status and address)

JOHNSON COUNTY, TEXAS
2 North Main Street
Cleburne, Texas 76031

and the Construction Manager:
(Name, legal status and address)

SEDALCO, INC.
2554 East Long Avenue
Fort Worth, Texas 76137-4801

for the following Project:
(Name and address or location)

**CONSTRUCTION AND RENOVATIONS AT
JOHNSON COUNTY CORRECTIONS CENTER**

The Architect:
(Name, legal status and address)

BURNS ARCHITECTURE, LLC
1150 Lakeway Drive
Suite 101
Austin, Texas 78734

The Owner's Designated Representative:
(Name, address and other information)

The Honorable Roger Harmon
County Judge
Johnson County, Texas
2 North Main Street
Cleburne, Texas 76031
Telephone: 817.556.6360
Facsimile: 817.556.6359
E-Mail: countyjudge@johnsoncountytexas.org

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™–2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

Init.

The Construction Manager's Designated Representative:
(Name, address and other information)

Mr. Russ Garrison
President
SEDALCO, INC.
2554 East Long Avenue
Fort Worth, Texas 76137-4801
Telephone: 817.831.2245
Facsimile: 817.831.2248
E-Mail: RGARRISON@SEDALCO.COM

The Architect's Designated Representative:
(Name, address and other information)

Mr. Kenny Burns
Burns Architecture, LLC
1150 Lakeway Drive
Suite 101
Austin, Texas 78734
Telephone: 817.247.6640
E-Mail: kburns@burns3.com

The Owner and Construction Manager agree as follows.

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved.
WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA®
Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.
This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.
User Notes: (1228303701)

2

TABLE OF ARTICLES

1	GENERAL PROVISIONS
2	CONSTRUCTION MANAGER'S RESPONSIBILITIES
3	OWNER'S RESPONSIBILITIES
4	COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
5	COMPENSATION FOR CONSTRUCTION PHASE SERVICES
6	COST OF THE WORK FOR CONSTRUCTION PHASE
7	PAYMENTS FOR CONSTRUCTION PHASE SERVICES
8	INSURANCE AND BONDS
9	DISPUTE RESOLUTION
10	TERMINATION OR SUSPENSION
11	MISCELLANEOUS PROVISIONS
12	SCOPE OF THE AGREEMENT

EXHIBIT A GUARANTEED MAXIMUM PRICE AMENDMENT

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern.

§ 1.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner; to furnish efficient construction administration, management services and supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests. The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

§ 1.3 General Conditions

For the Preconstruction Phase, AIA Document A201™-2007, General Conditions of the Contract for Construction, shall apply only as specifically provided in this Agreement. For the Construction Phase, the

Init.

AIA Document A133™ - 2009 (formerly A121™CMc - 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

general conditions of the contract shall be as set forth in A201–2007, which document is incorporated herein by reference. The term "Contractor" as used in A201–2007 shall mean the Construction Manager or Construction Manager at Risk (CMr).

ARTICLE 2 CONSTRUCTION MANAGER'S RESPONSIBILITIES

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project. (However, the parties recognize that Johnson County, as a political subdivision of the State of Texas can only act through the Commissioners Court acting as a body).

§ 2.1 Preconstruction Phase

§ 2.1.1 The Construction Manager shall provide a preliminary evaluation of the Owner's program, schedule and construction budget requirements, each in terms of the other.

§ 2.1.2 Consultation

The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters as procedures, progress, coordination, and scheduling of the Work. The Construction Manager shall advise the Owner and the Architect on proposed site use and improvements, selection of materials, and building systems and equipment. The Construction Manager shall also provide recommendations consistent with the Project requirements to the Owner and Architect on constructability; availability of materials and labor; time requirements for procurement, installation and construction; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions.

§ 2.1.3 When Project requirements in Section 3.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Architect's review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities and identify items that could affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered well in advance of construction; and the occupancy requirements of the Owner.

§ 2.1.4 Phased Construction

The Construction Manager shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, or phased construction. The Construction Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities and procurement and construction scheduling issues.

§ 2.1.5 Preliminary Cost Estimates

§ 2.1.5.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume or similar conceptual estimating techniques for the Architect's review and Owner's approval. If the Architect or Construction Manager suggests alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

4

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations for corrective action.

§ 2.1.6 Subcontractors and Suppliers

The Construction Manager shall develop bidders' interest in the Project.

§ 2.1.7 The Construction Manager shall prepare, for the Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items on terms and conditions acceptable to the Construction Manager. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

§ 2.1.8 Extent of Responsibility

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity discovered by or made known to the Construction Manager as a request for information in such form as the Architect may require.

§ 2.1.9 Notices and Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi governmental authorities for inclusion in the Contract Documents.

§ 2.2 Guaranteed Maximum Price Proposal and Contract Time

§ 2.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager and in consultation with the Architect, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's review and acceptance. The Guaranteed Maximum Price in the proposal shall be the sum of the Construction Manager's estimate of the Cost of the Work, including contingencies described in Section 2.2.4, and the Construction Manager's Fee.

§ 2.2.2 To the extent that the Drawings and Specifications are anticipated to require further development by the Architect, the Construction Manager shall provide in the Guaranteed Maximum Price for such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include such things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required, shall be incorporated by Change Order.

§ 2.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its basis, which shall include the following:

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

5

- .1 A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the Contract;
- .2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal, including assumptions under Section 2.2.2, to supplement the information provided by the Owner and contained in the Drawings and Specifications;
- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, allowances, contingency, and the Construction Manager's Fee;
- .4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based; and
- .5 A date by which the Owner must accept the Guaranteed Maximum Price.

§ 2.2.4 In preparing the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager shall include its contingency for the Construction Manager's exclusive use to cover those costs considered reimbursable as the Cost of the Work but not included in a Change Order.

§ 2.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price proposal. In the event that the Owner and Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price proposal, its basis, or both.

§ 2.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price proposal in writing before the date specified in the Guaranteed Maximum Price proposal, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is based.

§ 2.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to the commencement of the Construction Phase, unless the Owner provides prior written authorization for such costs.

§ 2.2.8 The Owner shall authorize the Architect to provide the revisions to the Drawings and Specifications to incorporate the agreed upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish those revised Drawings and Specifications to the Construction Manager as they are revised. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the Guaranteed Maximum Price Amendment and the revised Drawings and Specifications.

§ 2.2.9 The Construction Manager shall include in the Guaranteed Maximum Price all sales, consumer, use and similar taxes for the Work provided by the Construction Manager that are legally enacted, whether or not yet effective, at the time the Guaranteed Maximum Price Amendment is executed.

§ 2.3 Construction Phase

§ 2.3.1 General

§ 2.3.1.1 For purposes of Section 8.1.2 of A201-2007, the date of commencement of the Work shall mean the date of commencement of the Construction Phase.

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved.
 WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.
 This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.
 User Notes: (1228303701)

6

§ 2.3.1.2 The Construction Phase shall commence upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed, whichever occurs earlier.

§ 2.3.2 Administration

§ 2.3.2.1 Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or by other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors and from suppliers of materials or equipment fabricated especially for the Work and shall deliver such bids to the Architect. The Owner shall then determine, with the advice of the Construction Manager and the Architect, which bids will be accepted. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection.

§ 2.3.2.2 If the Guaranteed Maximum Price has been established and when a specific bidder (1) is recommended to the Owner by the Construction Manager, (2) is qualified to perform that portion of the Work, and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to adjust the Contract Time and the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount and time requirement of the subcontract or other agreement actually signed with the person or entity designated by the Owner.

§ 2.3.2.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is awarded on a cost plus a fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Section 6.11 below.

§ 2.3.2.4 If the Construction Manager recommends a specific bidder that may be considered a "related party" according to Section 6.10, then the Construction Manager shall promptly notify the Owner in writing of such relationship and notify the Owner of the specific nature of the contemplated transaction, according to Section 6.10.2.

§ 2.3.2.5 The Construction Manager shall schedule and conduct meetings to discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect.

§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance with Section 3.10 of A201-2007.

§ 2.3.2.7 The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the Owner. The Construction Manager shall also keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 2.3.2.8 The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress and estimates for uncompleted tasks and proposed

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

7

changes. The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect and shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 2.3.2.7 above.

§ 2.4 Professional Services

Section 3.12.10 of A201–2007 shall apply to both the Preconstruction and Construction Phases.

§ 2.5 Hazardous Materials

Section 10.3 of A201–2007 shall apply to both the Preconstruction and Construction Phases.

ARTICLE 3 OWNER'S RESPONSIBILITIES

§ 3.1 Information and Services Required of the Owner

§ 3.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner's objectives, constraints, and criteria, including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems, sustainability and site requirements.

§ 3.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. Thereafter, the Construction Manager may only request such evidence if (1) the Owner fails to make payments to the Construction Manager as the Contract Documents require, (2) a change in the Work materially changes the Contract Sum, or (3) the Construction Manager identifies in writing a reasonable concern regarding the Owner's ability to make payment when due. The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not materially vary such financial arrangements without prior notice to the Construction Manager and Architect.

§ 3.1.3 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Section 6.1.1, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the Construction Manager, shall thereafter agree to a corresponding change in the Project's scope and quality.

§ 3.1.4 Structural and Environmental Tests, Surveys and Reports.

During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services. The Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

§ 3.1.4.1 The Owner shall furnish tests, inspections and reports required by law and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 3.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and necessary data with

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 3.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may include but are not limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.

§ 3.1.4.4 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services.

§ 3.2 Owner's Designated Representative

The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The Owner's representative shall render decisions promptly and furnish information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of A201-2007, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative.

§ 3.2.1 Legal Requirements. The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be reasonably necessary at any time for the Project to meet the Owner's needs and interests.

§ 3.3 Architect

The Owner shall retain an Architect to provide services, duties and responsibilities as described in AIA Document B103™-2007, Standard Form of Agreement Between Owner and Architect, including any additional services requested by the Construction Manager that are necessary for the Preconstruction and Construction Phase services under this Agreement. The Owner shall provide the Construction Manager a copy of the executed agreement between the Owner and the Architect, and any further modifications to the agreement.

ARTICLE 4 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 4.1 Compensation

§ 4.1.1 For the Construction Manager's Preconstruction Phase services, the Owner shall compensate the Construction Manager as follows:

§ 4.1.2 For the Construction Manager's Preconstruction Phase services described in Sections 2.1 and 2.2:
(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)

| No Charge

§ 4.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within one hundred twenty (120) days of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted.

§ 4.1.4 Compensation based on Direct Personnel Expense includes the direct salaries of the Construction Manager's personnel providing Preconstruction Phase services on the Project and the Construction Manager's costs for the mandatory and customary contributions and benefits related thereto, such as

employment taxes and other statutory employee benefits, insurance, sick leave, holidays, vacations, employee retirement plans and similar contributions.

§ 4.2 Payments

§ 4.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.

§ 4.2.2 Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid sixty (60) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager.

(Insert rate of monthly or annual interest agreed upon.)

Per Article 14.11 of the Agreement

ARTICLE 5 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 5.1 For the Construction Manager's performance of the Work as described in Section 2.3, the Owner shall pay the Construction Manager the Contract Sum in current funds. The Contract Sum is the Cost of the Work as defined in Section 6.1.1 plus the Construction Manager's Fee.

§ 5.1.1 The Construction Manager's Fee:

(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager's Fee.)

Five Percent (5%) of the Cost of the Work. Fee shall be converted to a Lump Sum at time of Guaranteed Maximum Price.

§ 5.1.2 The method of adjustment of the Construction Manager's Fee for changes in the Work:

No change in Fee for the first Two Hundred Fifty Thousand Dollars (\$250,000.00) in changes. After \$250,000.00, Fee shall be Five Percent (5%) of the Cost of the Work.

§ 5.1.3 Limitations, if any, on a Subcontractor's overhead and profit for increases in the cost of its portion of the Work:

Overhead: Ten Percent (10%)
Profit: Ten Percent (10%)

§ 5.1.4 Rental rates for Construction Manager-owned equipment shall not exceed one hundred percent (100 %) of the standard rate paid at the place of the Project.

§ 5.1.5 Unit prices, if any:

(Identify and state the unit price; state the quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
To Be Determined		

§ 5.2 Guaranteed Maximum Price

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to time. To the extent the Cost of the Work exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the Guaranteed Maximum Price without reimbursement or additional compensation from the Owner.

Init. AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

(Insert specific provisions if the Construction Manager is to participate in any savings.)

One Hundred Percent (100%) of Savings to be returned to Johnson County, Texas.

§ 5.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the Contract Documents and the Date of Substantial Completion shall be subject to adjustment as provided in the Contract Documents.

§ 5.3 Changes in the Work

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document A201–2007, General Conditions of the Contract for Construction. The Construction Manager shall be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of AIA Document A201–2007, General Conditions of the Contract for Construction.

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner's prior consent on the basis of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of AIA Document A201–2007 and the term "costs" as used in Section 7.3.7 of AIA Document A201–2007 shall have the meanings assigned to them in AIA Document A201–2007 and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the above-referenced provisions of AIA Document A201–2007 shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 5.1 of this Agreement.

§ 5.3.5 If no specific provision is made in Section 5.1.2 for adjustment of the Construction Manager's Fee in the case of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment provisions of Section 5.1.2 will cause substantial inequity to the Owner or Construction Manager, the Construction Manager's Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and the Guaranteed Maximum Price shall be adjusted accordingly.

ARTICLE 6 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 6.1 Costs to Be Reimbursed

§ 6.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper performance of the Work. Such costs shall be at rates not higher than the standard paid at the place of the Project except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Sections 6.1 through 6.7.

§ 6.1.2 Where any cost is subject to the Owner's prior approval, the Construction Manager shall obtain this approval prior to incurring the cost. The parties shall endeavor to identify any such costs prior to executing Guaranteed Maximum Price Amendment.

§ 6.2 Labor Costs

§ 6.2.1 Wages of construction workers directly employed by the Construction Manager to perform the construction of the Work at the site or, with the Owner's prior approval, at off-site workshops.

Init.

AIA Document A133™ – 2009 (formerly A121™CMC – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

11

§ 6.2.2 Wages or salaries of the Construction Manager's supervisory and administrative personnel when stationed at the site with the Owner's prior approval. Project Manager, Project Engineer and Project Administrator will be stationed at Construction Manager's principal and/or other offices and cost will be allocated to this project as determined at time of GMP.

(If it is intended that the wages or salaries of certain personnel stationed at the Construction Manager's principal or other offices shall be included in the Cost of the Work, identify in Section 11.5, the personnel to be included, whether for all or only part of their time, and the rates at which their time will be charged to the Work.)

§ 6.2.3 Wages and salaries of the Construction Manager's supervisory or administrative personnel engaged at factories, workshops or on the road, in expediting the production or transportation of materials or equipment required for the Work, but only for that portion of their time required for the Work.

§ 6.2.4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on wages and salaries included in the Cost of the Work under Sections 6.2.1 through 6.2.3.

§ 6.2.5 Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to anyone hired by the Construction Manager or paid to any Subcontractor or vendor, with the Owner's prior approval.

§ 6.3 Subcontract Costs

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts.

§ 6.4 Costs of Materials and Equipment Incorporated in the Completed Construction

§ 6.4.1 Costs, including transportation and storage, of materials and equipment incorporated or to be incorporated in the completed construction.

§ 6.4.2 Costs of materials described in the preceding Section 6.4.1 in excess of those actually installed to allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of the Work or, at the Owner's option, shall be sold by the Construction Manager. Any amounts realized from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

§ 6.5.1 Costs of transportation, storage, installation, maintenance, dismantling and removal of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no longer used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.

§ 6.5.2 Rental charges for temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and costs of transportation, installation, minor repairs, dismantling and removal. The total rental cost of any Construction Manager-owned item may not exceed the purchase price of any comparable item. Rates of Construction Manager-owned equipment and quantities of equipment shall be subject to the Owner's prior approval.

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

12

§ 6.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.

§ 6.5.4 Costs of document reproductions, facsimile transmissions and long-distance telephone calls, postage and parcel delivery charges, telephone service at the site and reasonable petty cash expenses of the site office.

§ 6.5.5 That portion of the reasonable expenses of the Construction Manager's supervisory or administrative personnel incurred while traveling in discharge of duties connected with the Work.

§ 6.5.6 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the Owner's prior approval.

§ 6.6 Miscellaneous Costs

§ 6.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly attributed to this Contract. Self-insurance for either full or partial amounts of the coverages required by the Contract Documents, with the Owner's prior approval.

§ 6.6.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the Construction Manager is liable.

§ 6.6.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the Construction Manager is required by the Contract Documents to pay.

§ 6.6.4 Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AIA Document A201-2007 or by other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.

§ 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of the Contract Documents; and payments made in accordance with legal judgments against the Construction Manager resulting from such suits or claims and payments of settlements made with the Owner's consent. However, such costs of legal defenses, judgments and settlements shall not be included in the calculation of the Construction Manager's Fee or subject to the Guaranteed Maximum Price. If such royalties, fees and costs are excluded by the last sentence of Section 3.17 of AIA Document A201-2007 or other provisions of the Contract Documents, then they shall not be included in the Cost of the Work.

§ 6.6.6 Costs for electronic equipment and software, directly related to the Work with the Owner's prior approval.

§ 6.6.7 Deposits lost for causes other than the Construction Manager's negligence or failure to fulfill a specific responsibility in the Contract Documents.

§ 6.6.8 Legal, mediation and arbitration costs, including attorneys' fees, other than those arising from disputes between the Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner's prior approval, which shall not be unreasonably withheld.

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

13

§ 6.6.9 Subject to the Owner's prior approval, expenses incurred in accordance with the Construction Manager's standard written personnel policy for relocation and temporary living allowances of the Construction Manager's personnel required for the Work.

§ 6.7 Other Costs and Emergencies

§ 6.7.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing by the Owner.

§ 6.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of AIA Document A201-2007.

§ 6.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, Subcontractors or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or failure to fulfill a specific responsibility of the Construction Manager and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others.

§ 6.7.4 The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any provision of AIA Document A201-2007 or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 6.8.

§ 6.8 Costs Not To Be Reimbursed

§ 6.8.1 The Cost of the Work shall not include the items listed below:

- .1 Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 6.2, or as may be provided in Article 11;
- .2 Expenses of the Construction Manager's principal office and offices other than the site office;
- .3 Overhead and general expenses, except as may be expressly included in Sections 6.1 to 6.7;
- .4 The Construction Manager's capital expenses, including interest on the Construction Manager's capital employed for the Work;
- .5 Except as provided in Section 6.7.3 of this Agreement, costs due to the negligence or failure of the Construction Manager, Subcontractors and suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract;
- .6 Any cost not specifically and expressly described in Sections 6.1 to 6.7;
- .7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- .8 Costs for services incurred during the Preconstruction Phase.

§ 6.9 Discounts, Rebates and Refunds

§ 6.9.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included them in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained.

§ 6.9.2 Amounts that accrue to the Owner in accordance with the provisions of Section 6.9.1 shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.10 Related Party Transactions

§ 6.10.1 For purposes of Section 6.10, the term "related party" shall mean a parent, subsidiary, affiliate or other entity having common ownership or management with the Construction Manager; any entity in which

Init. / AIA Document A133™ - 2009 (formerly A121™CMc - 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

any stockholder in, or management employee of, the Construction Manager owns any interest in excess of ten percent in the aggregate; or any person or entity which has the right to control the business or affairs of the Construction Manager. The term "related party" includes any member of the immediate family of any person identified above.

§ 6.10.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such notification, authorizes the proposed transaction, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods or service from the related party, as a Subcontractor, according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3. If the Owner fails to authorize the transaction, the Construction Manager shall procure the Work, equipment, goods or service from some person or entity other than a related party according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3.

§ 6.11 Accounting Records

The Construction Manager shall keep full and detailed records and accounts related to the cost of the Work and exercise such controls as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner's auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor's proposals, purchase orders, vouchers, memoranda and other data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period as may be required by law.

ARTICLE 7 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 7.1 Progress Payments

§ 7.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Construction Manager as provided below and elsewhere in the Contract Documents.

§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

| N/A

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the first day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the 30th day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than thirty (30) days after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 7.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate that cash disbursements already made by the Construction Manager on account of the Cost of the Work equal or exceed progress payments already received by the Construction Manager, less that portion of those payments attributable to the Construction Manager's Fee, plus payrolls for the period covered by the present Application for Payment.

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager's Fee shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Construction Manager's Applications for Payment.

§ 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work for which the Construction Manager has made or intends to make actual payment prior to the next Application for Payment by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

§ 7.1.7 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

- .1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201-2007;
- .2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing;
- .3 Add the Construction Manager's Fee, less retainage of zero percent (0.00 %). The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .4 Subtract retainage of five percent (5.00 %) from that portion of the Work that the Construction Manager self-performs;
- .5 Subtract the aggregate of previous payments made by the Owner;
- .6 Subtract the shortfall, if any, indicated by the Construction Manager in the documentation required by Section 7.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by the Owner's auditors in such documentation; and
- .7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201-2007.

§ 7.1.8 The Owner and Construction Manager shall agree upon (1) a mutually acceptable procedure for review and approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and the Construction Manager shall execute subcontracts in accordance with those agreements. Retainage on subcontracts shall be Five Percent (5%).

§ 7.1.9 Except with the Owner's prior approval, the Construction Manager shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 7.1.10 In taking action on the Construction Manager's Applications for Payment, the Architect shall be entitled to rely on the accuracy and completeness of the information furnished by the Construction Manager and shall not be deemed to represent that the Architect has made a detailed examination, audit or arithmetic verification of the documentation submitted in accordance with Section 7.1.4 or other supporting data; that the Architect has made exhaustive or continuous on-site inspections; or that the Architect has made examinations to ascertain how or for what purposes the Construction Manager has used amounts previously

paid on account of the Contract. Such examinations, audits and verifications, if required by the Owner, will be performed by the Owner's auditors acting in the sole interest of the Owner.

§ 7.1.11 Johnson County shall hold all retainage. Johnson County is not obligated to pay interest on retainage held by County.

§ 7.1.12 Contractor shall execute affidavits in support of applications for payment and such other affidavits and statements regarding the payment of subcontractors and suppliers as prescribed in the AIA A201-2007 applicable to this project and modified for this project the terms of which have been agreed to by Contractor, Architect and Johnson County. Said affidavits and statements including those set forth in Section 9.6.7 and the sub parts thereof of the AIA A201-2007 applicable to this project.

§ 7.2 Final Payment

§ 7.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Construction Manager when

- .1 the Construction Manager has fully performed the Contract except for the Construction Manager's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-2007, and to satisfy other requirements, if any, which extend beyond final payment;
- .2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment; and
- .3 a final Certificate for Payment has been issued by the Architect.

The Owner's final payment to the Construction Manager shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment, or as follows:

N/A

§ 7.2.2 The Owner's auditors will review and report in writing on the Construction Manager's final accounting within 75 days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's auditor's report to be substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within thirty days after receipt of the written report of the Owner's auditors, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201-2007. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document A201-2007. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 7.2.3 If the Owner's auditors report the Cost of the Work as substantiated by the Construction Manager's final accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount without seeking an initial decision pursuant to Section 15.2 of A201-2007. A request for mediation shall be made by the Construction Manager within 30 days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this 30-day period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment.

§ 7.2.4 If, subsequent to final payment and at the Owner's request, the Construction Manager incurs costs described in Section 6.1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager such costs and the Construction Manager's Fee applicable thereto on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If the Construction Manager has participated in savings as

Init.

AIA Document A133™ - 2009 (formerly A121™CMc - 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

17

provided in Section 5.2.1, the amount of such savings shall be recalculated and appropriate credit given to the Owner in determining the net amount to be paid by the Owner to the Construction Manager.

ARTICLE 8 INSURANCE AND BONDS

For all phases of the Project, the Construction Manager and the Owner shall purchase and maintain insurance, and the Construction Manager shall provide bonds as set forth in Article 11 of AIA Document A201-2007.

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201-2007.)

§ 8.1 Insurance to Protect Project

§ 8.1.1 The Construction Manager will purchase and maintain property insurance in a form acceptable to the Owner upon the entire Project for the full cost of replacement as of the time of any loss. This insurance will include as named insureds, the Owner and the Construction Manager, Trade Contractors and their Trade Subcontractors and will insure against loss from the perils of Fire, Extended Coverage, and will include "All Risk" insurance for physical loss or damage including, without duplication of coverage, at least theft, vandalism, malicious mischief, transit, collapse, flood, and earthquake. The Construction Manager will increase limits of coverage, if necessary, to reflect estimated replacement cost. The Construction Manager will be responsible for any coinsurance penalties or deductibles.

§ 8.1.2 If the Owner finds it necessary to occupy or use a portion or portions of the Project prior to Substantial Completion thereof, such occupancy will not commence prior to a time mutually agreed to by the Owner and Construction Manager and to which the insurance company or companies providing the property insurance have consented by endorsement to the policy or policies. This insurance will not be canceled or lapsed on account of such partial occupancy. Consent of the Construction Manager and of the insurance company or companies to such occupancy or use will not be unreasonably withheld.

§ 8.1.3 The Construction Manager will purchase and maintain such boiler and machinery insurance as may be required or necessary. This insurance will include the interests of the Owner, the Construction Manager, Trade Contractors and their Trade Subcontractors in the Work.

§ 8.1.4 The Construction Manager will file a copy of all policies with the Owner before an exposure to loss may occur. Copies of any subsequent endorsements will be furnished to the Construction Manager and the Owner. The Owner will be given thirty (30) days notice of cancellation, non-renewal, or any endorsements restricting or reducing coverage.

§ 8.1.5 The Owner will retain and maintain Property Insurance on the Existing Building and its contents throughout construction to the extent that Construction Manager' purchased Property Insurance only covers the Work performed under this Agreement.

§ 8.2 Property Insurance Loss Adjustment

§ 8.2.1 Any insured loss will be adjusted with the Owner and the Construction Manager and made payable to the Owner and Construction Manager as trustees for the insureds, as their interests may appear, subject to any applicable mortgagee clause.

§ 8.2.2 Upon the occurrence of an insured loss, monies received will be deposited in a separate account and the trustees will make distribution in accordance with the agreement of the parties in interest.

§ 8.3

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

18

Type of Insurance or Bond

Limit of Liability or Bond Amount

Insurance per attached Certificate for Coverage and Limits.

Bonds shall be Payment & Performance for 100% of the Contract Amount
(Row deleted)

§ 8.4 Contractor states and avers that the insurance described in the attached certificate or that will otherwise be provided by or through Contractor conforms with all requirements set forth in RFP 2015-507.

ARTICLE 9 DISPUTE RESOLUTION

§ 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 9 and Article 15 of A201-2007. However, for Claims arising from or relating to the Construction Manager's Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a condition precedent to mediation or binding dispute resolution, and Section 9.3 of this Agreement shall not apply.

§ 9.2 For any Claim subject to, but not resolved by mediation pursuant to Section 15.3 of AIA Document A201-2007, the method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Construction Manager do not select a method of binding dispute resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.)

Arbitration pursuant to Section 15.4 of AIA Document A201-2007

Litigation in a court of competent jurisdiction

Other: *(Specify)*

§ 9.3 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007 for Claims arising from or relating to the Construction Manager's Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

N/A

ARTICLE 10 TERMINATION OR SUSPENSION

§ 10.1 Termination Prior to Establishment of the Guaranteed Maximum Price

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Section 14.1.1 of A201-2007.

§ 10.1.2 In the event of termination of this Agreement pursuant to Section 10.1.1, the Construction Manager shall be equitably compensated for Preconstruction Phase services performed prior to receipt of a notice of termination. In no event shall the Construction Manager's compensation under this Section exceed the compensation set forth in Section 4.1.

Init.

AIA Document A133™ - 2009 (formerly A121™CMc - 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

§ 10.1.3 If the Owner terminates the Contract pursuant to Section 10.1.1 after the commencement of the Construction Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 10.1.2:

- .1 Take the Cost of the Work incurred by the Construction Manager to the date of termination;
- .2 Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and
- .3 Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager which the Owner elects to retain and which is not otherwise included in the Cost of the Work under Section 10.1.3.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to in this Article 10, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner will reimburse or indemnify the Construction Manager for all costs arising under the subcontract, purchase order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the Construction Manager because of such termination.

§ 10.2 Termination Subsequent to Establishing Guaranteed Maximum Price

Following execution of the Guaranteed Maximum Price Amendment and subject to the provisions of Section 10.2.1 and 10.2.2 below, the Contract may be terminated as provided in Article 14 of AIA Document A201-2007.

§ 10.2.1 If the Owner terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager pursuant to Sections 14.2 and 14.4 of A201-2007 shall not exceed the amount the Construction Manager would otherwise have received pursuant to Sections 10.1.2 and 10.1.3 of this Agreement.

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager under Section 14.1.3 of A201-2007 shall not exceed the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 above, except that the Construction Manager's Fee shall be calculated as if the Work had been fully completed by the Construction Manager, utilizing as necessary a reasonable estimate of the Cost of the Work for Work not actually completed. In the event of cancellation of all or part of the project, Johnson County shall not be liable for payment of fees for work not performed or costs not actually incurred by Contractor or Construction Manager,

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

20

§ 10.3 Suspension

The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2007. In such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document A201–2007, except that the term "profit" shall be understood to mean the Construction Manager’s Fee as described in Sections 5.1 and 5.3.5 of this Agreement.

ARTICLE 11 MISCELLANEOUS PROVISIONS

§ 11.1 Terms in this Agreement shall have the same meaning as those in A201–2007.

§ 11.2 Ownership and Use of Documents

Section 1.5 of A201–2007 shall apply to both the Preconstruction and Construction Phases.

§ 11.3 Governing Law

Section 13.1 of A201–2007 shall apply to both the Preconstruction and Construction Phases.

§ 11.4 Assignment

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. Neither the Owner nor the Construction Manager shall assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees to assume the Owner’s rights and obligations under this Agreement. Except as provided in Section 13.2.2 of A201–2007, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 11.5 Other provisions:

Liquidated Damages shall be Two Hundred Fifty Dollars (\$250.00) per day for late completion.

ARTICLE 12 SCOPE OF THE AGREEMENT

§ 12.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written instrument signed by both Owner and Construction Manager.

§ 12.2 The following documents comprise the Agreement:

- .1 AIA Document A133–2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price
- .2 AIA Document A201–2007, General Conditions of the Contract for Construction
- .3 AIA Document E201™–2007, Digital Data Protocol Exhibit, if completed, or the following:

N/A

- .4 AIA Document E202™–2008, Building Information Modeling Protocol Exhibit, if completed, or the following:

N/A

- .5 Other documents:
(List other documents, if any, forming part of the Agreement.)

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

The terms, conditions, provisions and descriptions of the cost and work set forth in RFP 2015-507 are incorporated herein to the extent they do not conflict directly with the terms of the AIA A201-2007 as modified for this project or this AIA-A133 2009 as modified for this project.

ARTICLE 13 PROJECTS ACCOUNTED SEPARATELY

§ 13.1 The Jail Construction Project and the Jail Renovation Project shall have separate budgets and shall be accounted for separately.

ARTICLE 14 ADDITIONAL REQUIRED CONTRACT TERMS AND CONDITIONS FOR JOHNSON COUNTY JAIL CONSTRUCTION AND RENOVATION PROJECT

§ 14.1 The following "Required Contract Terms" will be required in any contract entered into between Johnson County Texas and the Construction Manager and also between Johnson County and any contractor or subcontractor engaged to perform work on the Johnson County Jail Expansion and Renovation Project.

§ 14.2 The terms shall be a part of any Agreement between **Johnson County, Texas**, a political subdivision of the State of Texas, (hereinafter referred to as "**County**"), and any CONSTRUCTION MANAGER, CONTRACTOR or SUBCONTRACTOR who may be collectively referred to as the "**PARTIES**".

§ 14.3 This Agreement will be governed by and construed according to the laws of the State of Texas. Venue for any action or claim arising out of the Agreement must be in the state district courts in Johnson County, Texas or the federal district courts in Dallas County, Texas. Any provision stating that County agrees to waive any right to trial by jury is hereby deleted.

§ 14.4 Limitations for the right to bring an action, regardless of form, shall be governed by the laws of the State of Texas, Texas Civil Practice and Remedies Code §16.070, as amended, and any provision to the contrary is hereby deleted.

§ 14.5 Under Texas law, a contract with a governmental entity that contains a claim against future revenues is void; therefore, any term which provides for such a claim is hereby deleted. Johnson County will, upon request of a party to the contract, certify the funds available to fulfill the terms of this Agreement.

§ 14.6 The Parties agree that under the Constitution and laws of the State of Texas, Johnson County cannot enter into an agreement whereby Johnson County agrees to indemnify or hold harmless any other party; therefore, all references of any kind to Johnson County indemnifying and holding harmless any individuals or entities for any reason whatsoever are hereby deleted.

§ 14.7 The Parties agree and understand that County is a political subdivision of the State of Texas, and therefore has certain governmental immunity, sovereign immunity and limitations on liability, and that County's general liability and vehicle insurance coverage is with the Texas Association of Counties Risk Pool and said insurance coverage is limited to the statutory maximum limits of the Texas Tort Claims Act; therefore, any provisions to the contrary are hereby deleted. The Parties agree and understand that County does not waive any of its common law, statutory or constitutional defenses to which it may be entitled.

§ 14.8 The Parties agree and understand that County will not agree to waive any rights and remedies available to County under the Uniform Commercial Code ("UCC") as codified and set forth in the Texas Business and Commerce Code effective as of September 1, 2014; therefore, any provision to the contrary is hereby deleted.

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

22

§ 14.9 The Parties agree and understand that County will not agree to be responsible for any applicable sales tax, use tax, or any other taxes, fees, fines or penalties that may be imposed, levied or assessed by any federal, state or local government or agency which relates to the Agreement, the equipment or its use; therefore, any provision to the contrary is hereby deleted. County may be subject to sales tax for materials and services not incorporated into the Work.

§ 14.10 The Parties agree and understand that County will provide statutory workers compensation for its employees; however, County does not agree to include a waiver of subrogation, and therefore any provisions to the contrary are hereby deleted.

§ 14.11 Pursuant to Texas Government Code Section 2251.021 and this Agreement, a payment by a governmental entity under a contract is overdue on the 31st day after the later of:

- a. the date the governmental entity receives the goods under the contract;
- b. the date the performance of the service under the contract is completed; or
- c. the date the governmental entity receives an invoice for the goods or service.

Pursuant to Texas Government Code Section 2251.021 and this Agreement, a payment begins to accrue interest on the date the payment becomes overdue. The rate of interest that accrues on an overdue payment is the rate in effect on September 1 of the fiscal year in which the payment becomes overdue. The rate in effect on September 1 is equal to the sum of: (1) one percent; and (2) the prime rate as published in the Wall Street Journal on the first day of July of the preceding fiscal year that does not fall on a Saturday or Sunday. Interest on an overdue payment stops accruing on the date the governmental entity or vendor mailed or electronically transmits the payment. Therefore, all provisions to the contrary are hereby deleted. (This Section 14.11 will not be operable so long as some other provision of this Agreement prevents a payment from becoming due, past due, or overdue).

§ 14.12 No officer, member or employee of County, and no member of its governing body and no other public officials of the governing body of the locality or localities in which the project is situated or being carried out who exercises any functions or responsibilities in the review or approval of the undertaking or carrying out of this project shall participate in any decision relating to this Agreement which affects his/her personal interest, have any personal or pecuniary interest, direct or indirect, in this Agreement or the proceeds thereof.

§ 14.13 To the extent, if any, that any provision in this Agreement is in conflict with Texas Government Code §552.001 *et seq.*, as amended (the "Public Information Act"), the same shall be of no force and effect. Furthermore, it is expressly understood and agreed that Johnson County, its officers and employees may request advice, decisions and opinions of the Attorney General of the State of Texas in regard to the application of the Public Information Act to any software, or any part thereof, or other items or data furnished to Johnson County whether or not the same are available to the public. It is further understood that Johnson County, its officers and employees shall have the right to rely on the advice, decisions and opinions of the Attorney General, and that Johnson County, its officers and employees shall have no liability or obligations to ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR for the disclosure to the public, or to any person or persons, of any software, or a part thereof, or other items or data furnished to Johnson County by ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR in reliance on any advice, decision or opinion of the Attorney General of the State of Texas.

§ 14.14 Services and products provided under the Agreement shall be provided in accordance with all applicable state and federal laws.

§ 14.15 Under the Constitution and laws of the State of Texas, public property is exempt from forced sales and liens may not attach thereto.

Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

23

§ 14.16 It is understood and agreed that Johnson County will not be subject to arbitration; therefore, any paragraph or provision requiring arbitration, is hereby deleted.

§ 14.17 Johnson County shall be responsible for the acts or failure to act of its employees, agents or servants, provided; however, its responsibility shall be subject to the terms, provisions and limitations of the Constitution and laws of the State of Texas, particularly the Texas Tort Claims Act.

§14.18 The continuation of this Agreement from year to year is subject to current funds available for the Agreement, the allocation of funds to meet the terms of this Agreement, and subject to the approval of the Johnson County Commissioners Court. However, this Agreement need not be specifically identified in the annual budget or budget process. Utilization of the equipment or services provided by ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR pursuant to the terms of this Agreement by County will constitute the County's action and intent to continue this Agreement barring a specific written notice to the contrary.

§14.19 ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR by acceptance of these terms certifies compliance with all terms, provisions, and requirements of Titles VI and VII, civil Rights Act of 1964, the Americans with Disabilities Act of 1990, and any other Federal, State, local or other anti-discriminatory act, law, statute, or regulation, in the performance of this contract, and will not discriminate against any child or youth, client, employee or applicant for employment because of race, creed, religion, age, sex, color, national or ethnic origin, handicap, or any other illegal discriminatory basis or criteria.

§14.20 ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR shall certify that pursuant to Section 231.006 of the Texas Family Code that the individual or business entity named in this contract is not ineligible to receive the specified payment(s) and acknowledges that this contract may be terminated and payment may be withheld if this certification is inaccurate. The Service Provider states that it is not ineligible to receive State or Federal funds due to child support arrearages.

§14.21 Notwithstanding any other provision in this document or the associated documents, Contractor is being contracted to provide construction management services, construction services or engineering services and to accumulate data and information and shall make any accumulated data, records or information available for use by Johnson County. Accumulated data, records and information are and shall be the property of Johnson County, Texas or the State of Texas.

§14.22 The parties agree and understand that these terms are to clarify, limit, modify or delete terms and provisions that might otherwise be made part of the Agreement and in the event of any conflict between these "Required Contract Terms" and the terms and provisions of those contractual provisions tendered to Johnson County in the Agreement or other documents, these "Required Contract Terms" as set forth above shall control and amend the contractual provisions of the Agreement and any provision to the contrary is hereby deleted.

ARTICLE 15 INCORPORATION OF TEMS CONDITIONS PROVISIONS AND DESCRIPTIONS OF COST AND WORK

§15.1 The terms, conditions, provisions and descriptions of the cost and work set forth in RFP 2015-507 are incorporated herein to the extent they do not conflict directly with the terms of the AIA A201-2007 or the AIA A133-2009 as modified herein.

ARTICLE 16 APPLICABILITY

§16.1 The terms and conditions set forth herein shall be applicable to the Contractor, Johnson County and all parties to the Contract for the Jail Construction and Renovation Projects.

Init.


AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)


24

This Agreement is entered into as of the day and year signed by the last party to sign the Agreement below.

OWNER: JOHNSON COUNTY, TEXAS

CONSTRUCTION MANAGER: SEDALCO, INC.


(Signature)



(Signature)

The Honorable Roger Harmon, County Judge
(Printed name and title)

Russ Garrison, President
(Printed name and title)

7/13/15
(Date of Signature)

6/29/15
(Date of Signature)

Attest: 
Becky Ivey, County Clerk

Deputy County Clerk



Init.

AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale. User Notes: (1228303701)

Additions and Deletions Report for AIA® Document A133™ – 2009

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 11:42:50 on 06/29/2015.

PAGE 1

AGREEMENT made as of the 21st day of May in the year 2015

...

JOHNSON COUNTY, TEXAS

2 North Main Street
Cleburne, Texas 76031

...

SEDALCO, INC.

2554 East Long Avenue
Fort Worth, Texas 76137-4801

...

**CONSTRUCTION AND RENOVATIONS AT
JOHNSON COUNTY CORRECTIONS CENTER**

...

BURNS ARCHITECTURE, LLC

1150 Lakeway Drive
Suite 101
Austin, Texas 78734

...

The Honorable Roger Harmon

County Judge
Johnson County, Texas
2 North Main Street
Cleburne, Texas 76031
Telephone: 817.556.6360
Facsimile: 817.556.6359
E-Mail: countyjudge@johnsoncountytexas.org

PAGE 2

Additions and Deletions Report for AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.

1228303701

Mr. Russ Garrison
President
SEDALCO, INC.
2554 East Long Avenue
Fort Worth, Texas 76137-4801
Telephone: 817.831.2245
Facsimile: 817.831.2248
E-Mail: RGARRISON@SEDALCO.COM

...

Mr. Kenny Burns
Burns Architecture, LLC
1150 Lakeway Drive
Suite 101
Austin, Texas 78734
Telephone: 817.247.6640
E-Mail: kburns@burns3.com

PAGE 3

For the Preconstruction Phase, AIA Document A201™-2007, General Conditions of the Contract for Construction, shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2007, which document is incorporated herein by reference. The term "Contractor" as used in A201-2007 shall mean the Construction ~~Manager-Manager~~ or Construction Manager at Risk (CMr).

PAGE 4

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently. The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the ~~Project-Project~~. (However, the parties recognize that Johnson County, as a political subdivision of the State of Texas can only act through the Commissioners Court acting as a body).

PAGE 9

No Charge

§ 4.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within (~~—~~) ~~months~~ one hundred twenty (120) days of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted.

PAGE 10

§ 4.2.2 Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid sixty (60) days after the invoice date shall bear interest at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager.

Additions and Deletions Report for AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.

...

%—Per Article 14.11 of the Agreement

...

Five Percent (5%) of the Cost of the Work. Fee shall be converted to a Lump Sum at time of Guaranteed Maximum Price.

...

No change in Fee for the first Two Hundred Fifty Thousand Dollars (\$250,000.00) in changes. After \$250,000.00, Fee shall be Five Percent (5%) of the Cost of the Work.

...

Overhead: Ten Percent (10%)
Profit: Ten Percent (10%)

§ 5.1.4 Rental rates for Construction Manager-owned equipment shall not exceed one hundred percent (100 %) of the standard rate paid at the place of the Project.

...

To Be Determined

PAGE 11

One Hundred Percent (100%) of Savings to be returned to Johnson County, Texas.

PAGE 12

§ 6.2.2 Wages or salaries of the Construction Manager's supervisory and administrative personnel when stationed at the site with the Owner's prior approval. Project Manager, Project Engineer and Project Administrator will be stationed at Construction Manager's principal and/or other offices and cost will be allocated to this project as determined at time of GMP.

PAGE 15

N/A

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the first day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the 30th day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than thirty (30) days after the Architect receives the Application for Payment.

PAGE 16

- .3** Add the Construction Manager's Fee, less retainage of zero percent (0.00 %). The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .4** Subtract retainage of five percent (5.00 %) from that portion of the Work that the Construction Manager self-performs;

Additions and Deletions Report for AIA Document A133™ – 2009 (formerly A121™CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.

1228303701)

...

§ 7.1.8 The Owner and Construction Manager shall agree upon (1) a mutually acceptable procedure for review and approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and the Construction Manager shall execute subcontracts in accordance with those agreements. Retainage on subcontracts shall be Five Percent (5%).

PAGE 17

§ 7.1.11 Johnson County shall hold all retainage. Johnson County is not obligated to pay interest on retainage held by County.

§ 7.1.12 Contractor shall execute affidavits in support of applications for payment and such other affidavits and statements regarding the payment of subcontractors and suppliers as prescribed in the AIA A201-2007 applicable to this project and modified for this project the terms of which have been agreed to by Contractor, Architect and Johnson County. Said affidavits and statements including those set forth in Section 9.6.7 and the sub parts thereof of the AIA A201-2007 applicable to this project.

...

N/A

§ 7.2.2 The Owner's auditors will review and report in writing on the Construction Manager's final accounting within ~~30-75~~ days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's ~~auditors~~ auditor's report to be substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within ~~seven-thirty~~ days after receipt of the written report of the Owner's auditors, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201-2007. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document A201-2007. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

PAGE 18

§ 8.1 Insurance to Protect Project

§ 8.1.1 The Construction Manager will purchase and maintain property insurance in a form acceptable to the Owner upon the entire Project for the full cost of replacement as of the time of any loss. This insurance will include as named insureds, the Owner and the Construction Manager, Trade Contractors and their Trade Subcontractors and will insure against loss from the perils of Fire, Extended Coverage, and will include "All Risk" insurance for physical loss or damage including, without duplication of coverage, at least theft, vandalism, malicious mischief, transit, collapse, flood, and earthquake. The Construction Manager will increase limits of coverage, if necessary, to reflect estimated replacement cost. The Construction Manager will be responsible for any coinsurance penalties or deductibles.

§ 8.1.2 If the Owner finds it necessary to occupy or use a portion or portions of the Project prior to Substantial Completion thereof, such occupancy will not commence prior to a time mutually agreed to by the Owner and Construction Manager and to which the insurance company or companies providing the property insurance have consented by endorsement to the policy or policies. This insurance will not be

canceled or lapsed on account of such partial occupancy. Consent of the Construction Manager and of the insurance company or companies to such occupancy or use will not be unreasonably withheld.

§ 8.1.3 The Construction Manager will purchase and maintain such boiler and machinery insurance as may be required or necessary. This insurance will include the interests of the Owner, the Construction Manager, Trade Contractors and their Trade Subcontractors in the Work.

§ 8.1.4 The Construction Manager will file a copy of all policies with the Owner before an exposure to loss may occur. Copies of any subsequent endorsements will be furnished to the Construction Manager and the Owner. The Owner will be given thirty (30) days notice of cancellation, non-renewal, or any endorsements restricting or reducing coverage.

§ 8.1.5 The Owner will retain and maintain Property Insurance on the Existing Building and its contents throughout construction to the extent that Construction Manager' purchased Property Insurance only covers the Work performed under this Agreement.

§ 8.2 Property Insurance Loss Adjustment

§ 8.2.1 Any insured loss will be adjusted with the Owner and the Construction Manager and made payable to the Owner and Construction Manager as trustees for the insureds, as their interests may appear, subject to any applicable mortgagee clause.

§ 8.2.2 Upon the occurrence of an insured loss, monies received will be deposited in a separate account and the trustees will make distribution in accordance with the agreement of the parties in interest.

§ 8.3

<u>Type of Insurance or Bond</u>	<u>Limit of Liability or Bond Amount (\$0-00)</u>
<u>Insurance per attached Certificate for Coverage and Limits.</u>	
<u>Bonds shall be Payment & Performance for 100% of the Contract Amount</u>	

§ 8.4 Contractor states and avers that the insurance described in the attached certificate or that will otherwise be provided by or through Contractor conforms with all requirements set forth in RFP 2015-507.

PAGE 19

Litigation in a court of competent jurisdiction

...

N/A

PAGE 20

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager under Section 14.1.3 of A201-2007 shall not exceed the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 above, except that the Construction Manager's Fee shall be calculated as if the Work had been fully completed by the Construction Manager, utilizing as necessary a reasonable estimate of the Cost

Additions and Deletions Report for AIA Document A133™ – 2009 (formerly A121™ CMc – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.

1228303701

5

of the Work for Work not actually completed. In the event of cancellation of all or part of the project, Johnson County shall not be liable for payment of fees for work not performed or costs not actually incurred by Contractor or Construction Manager.

PAGE 21

Liquidated Damages shall be Two Hundred Fifty Dollars (\$250.00) per day for late completion.

...

N/A

...

N/A

...

(List other documents, if any, forming part of the Agreement.)

The terms, conditions, provisions and descriptions of the cost and work set forth in RFP 2015-507 are incorporated herein to the extent they do not conflict directly with the terms of the AIA A201-2007 as modified for this project or this AIA-A133 2009 as modified for this project.

ARTICLE 13 PROJECTS ACCOUNTED SEPARATELY

§ 13.1 The Jail Construction Project and the Jail Renovation Project shall have separate budgets and shall be accounted for separately.

ARTICLE 14 ADDITIONAL REQUIRED CONTRACT TERMS AND CONDITIONS FOR JOHNSON COUNTY JAIL CONSTRUCTION AND RENOVATION PROJECT

§ 14.1 The following "Required Contract Terms" will be required in any contract entered into between Johnson County Texas and the Construction Manager and also between Johnson County and any contractor or subcontractor engaged to perform work on the Johnson County Jail Expansion and Renovation Project.

§ 14.2 The terms shall be a part of any Agreement between Johnson County, Texas, a political subdivision of the State of Texas, (hereinafter referred to as "County"), and any CONSTRUCTION MANAGER, CONTRACTOR or SUBCONTRACTOR who may be collectively referred to as the "PARTIES".

§ 14.3 This Agreement will be governed by and construed according to the laws of the State of Texas. Venue for any action or claim arising out of the Agreement must be in the state district courts in Johnson County, Texas or the federal district courts in Dallas County, Texas. Any provision stating that County agrees to waive any right to trial by jury is hereby deleted.

§ 14.4 Limitations for the right to bring an action, regardless of form, shall be governed by the laws of the State of Texas, Texas Civil Practice and Remedies Code §16.070, as amended, and any provision to the contrary is hereby deleted.

§ 14.5 Under Texas law, a contract with a governmental entity that contains a claim against future revenues is void; therefore, any term which provides for such a claim is hereby deleted. Johnson County will, upon request of a party to the contract, certify the funds available to fulfill the terms of this Agreement.

Additions and Deletions Report for AIA Document A133™ – 2009 (formerly A121™ CMC – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.

§ 14.6 The Parties agree that under the Constitution and laws of the State of Texas, Johnson County cannot enter into an agreement whereby Johnson County agrees to indemnify or hold harmless any other party; therefore, all references of any kind to Johnson County indemnifying and holding harmless any individuals or entities for any reason whatsoever are hereby deleted.

§ 14.7 The Parties agree and understand that County is a political subdivision of the State of Texas, and therefore has certain governmental immunity, sovereign immunity and limitations on liability, and that County's general liability and vehicle insurance coverage is with the Texas Association of Counties Risk Pool and said insurance coverage is limited to the statutory maximum limits of the Texas Tort Claims Act; therefore, any provisions to the contrary are hereby deleted. The Parties agree and understand that County does not waive any of its common law, statutory or constitutional defenses to which it may be entitled.

§ 14.8 The Parties agree and understand that County will not agree to waive any rights and remedies available to County under the Uniform Commercial Code ("UCC") as codified and set forth in the Texas Business and Commerce Code effective as of September 1, 2014; therefore, any provision to the contrary is hereby deleted.

§ 14.9 The Parties agree and understand that County will not agree to be responsible for any applicable sales tax, use tax, or any other taxes, fees, fines or penalties that may be imposed, levied or assessed by any federal, state or local government or agency which relates to the Agreement, the equipment or its use; therefore, any provision to the contrary is hereby deleted. County may be subject to sales tax for materials and services not incorporated into the Work.

§ 14.10 The Parties agree and understand that County will provide statutory workers compensation for its employees; however, County does not agree to include a waiver of subrogation, and therefore any provisions to the contrary are hereby deleted.

§ 14.11 Pursuant to Texas Government Code Section 2251.021 and this Agreement, a payment by a governmental entity under a contract is overdue on the 31st day after the later of:

- a. the date the governmental entity receives the goods under the contract;
- b. the date the performance of the service under the contract is completed; or
- c. the date the governmental entity receives an invoice for the goods or service.

Pursuant to Texas Government Code Section 2251.021 and this Agreement, a payment begins to accrue interest on the date the payment becomes overdue. The rate of interest that accrues on an overdue payment is the rate in effect on September 1 of the fiscal year in which the payment becomes overdue. The rate in effect on September 1 is equal to the sum of: (1) one percent; and (2) the prime rate as published in the Wall Street Journal on the first day of July of the preceding fiscal year that does not fall on a Saturday or Sunday. Interest on an overdue payment stops accruing on the date the governmental entity or vendor mailed or electronically transmits the payment. Therefore, all provisions to the contrary are hereby deleted. (This Section 14.11 will not be operable so long as some other provision of this Agreement prevents a payment from becoming due, past due, or overdue).

§ 14.12 No officer, member or employee of County, and no member of its governing body and no other public officials of the governing body of the locality or localities in which the project is situated or being carried out who exercises any functions or responsibilities in the review or approval of the undertaking or carrying out of this project shall participate in any decision relating to this Agreement which affects his/her personal interest, have any personal or pecuniary interest, direct or indirect, in this Agreement or the proceeds thereof.

§ 14.13 To the extent, if any, that any provision in this Agreement is in conflict with Texas Government

Code §552.001 et seq., as amended (the "Public Information Act"), the same shall be of no force and effect. Furthermore, it is expressly understood and agreed that Johnson County, its officers and employees may request advice, decisions and opinions of the Attorney General of the State of Texas in regard to the application of the Public Information Act to any software, or any part thereof, or other items or data furnished to Johnson County whether or not the same are available to the public. It is further understood that Johnson County, its officers and employees shall have the right to rely on the advice, decisions and opinions of the Attorney General, and that Johnson County, its officers and employees shall have no liability or obligations to ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR for the disclosure to the public, or to any person or persons, of any software, or a part thereof, or other items or data furnished to Johnson County by ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR in reliance on any advice, decision or opinion of the Attorney General of the State of Texas.

§ 14.14 Services and products provided under the Agreement shall be provided in accordance with all applicable state and federal laws.

§ 14.15 Under the Constitution and laws of the State of Texas, public property is exempt from forced sales and liens may not attach thereto.

§ 14.16 It is understood and agreed that Johnson County will not be subject to arbitration; therefore, any paragraph or provision requiring arbitration, is hereby deleted.

§ 14.17 Johnson County shall be responsible for the acts or failure to act of its employees, agents or servants, provided; however, its responsibility shall be subject to the terms, provisions and limitations of the Constitution and laws of the State of Texas, particularly the Texas Tort Claims Act.

§14.18 The continuation of this Agreement from year to year is subject to current funds available for the Agreement, the allocation of funds to meet the terms of this Agreement, and subject to the approval of the Johnson County Commissioners Court. However, this Agreement need not be specifically identified in the annual budget or budget process. Utilization of the equipment or services provided by ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR pursuant to the terms of this Agreement by County will constitute the County's action and intent to continue this Agreement barring a specific written notice to the contrary.

§14.19 ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR by acceptance of these terms certifies compliance with all terms, provisions, and requirements of Titles VI and VII, civil Rights Act of 1964, the Americans with Disabilities Act of 1990, and any other Federal, State, local or other anti-discriminatory act, law, statute, or regulation, in the performance of this contract, and will not discriminate against any child or youth, client, employee or applicant for employment because of race, creed, religion, age, sex, color, national or ethnic origin, handicap, or any other illegal discriminatory basis or criteria.

§14.20 ANY CONSTRUCTION MANAGER, CONTRACTOR OR SUBCONTRACTOR shall certify that pursuant to Section 231.006 of the Texas Family Code that the individual or business entity named in this contract is not ineligible to receive the specified payment(s) and acknowledges that this contract may be terminated and payment may be withheld if this certification is inaccurate. The Service Provider states that it is not ineligible to receive State or Federal funds due to child support arrearages.

§14.21 Notwithstanding any other provision in this document or the associated documents, Contractor is being contracted to provide construction management services, construction services or engineering services and to accumulate data and information and shall make any accumulated data, records or information available for use by Johnson County. Accumulated data, records and information are and shall

be the property of Johnson County, Texas or the State of Texas.

§14.22 The parties agree and understand that these terms are to clarify, limit, modify or delete terms and provisions that might otherwise be made part of the Agreement and in the event of any conflict between these "Required Contract Terms" and the terms and provisions of those contractual provisions tendered to Johnson County in the Agreement or other documents, these "Required Contract Terms" as set forth above shall control and amend the contractual provisions of the Agreement and any provision to the contrary is hereby deleted.

ARTICLE 15 INCORPORATION OF TERMS CONDITIONS PROVISIONS AND DESCRIPTIONS OF COST AND WORK

§15.1 The terms, conditions, provisions and descriptions of the cost and work set forth in RFP 2015-507 are incorporated herein to the extent they do not conflict directly with the terms of the AIA A201-2007 or the AIA A133-2009 as modified herein.

ARTICLE 16 APPLICABILITY

§16.1 The terms and conditions set forth herein shall be applicable to the Contractor, Johnson County and all parties to the Contract for the Jail Construction and Renovation Projects.

This Agreement is entered into as of the day and year first written above, signed by the last party to sign the Agreement below.

OWNER: JOHNSON COUNTY, TEXAS

CONSTRUCTION MANAGER: SEDALCO, INC.

PAGE 25

OWNER (Signature)

CONSTRUCTION MANAGER (Signature)

The Honorable Roger Harmon, County Judge

Russ Garrison, President

...

(Date of Signature)

(Date of Signature)

Attest : _____
Becky Ivey, County Clerk


OR _____ Deputy County Clerk

Additions and Deletions Report for AIA Document A133™ – 2009 (formerly A121™ CMC – 2003). Copyright © 1991, 2003 and 2009 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.

Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 11:42:50 on 06/29/2015 under Order No. 8018592045_1 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A133™ – 2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.



(Signed)

Vickie Walker
Corporate Secretary of SEDALCO, INC.

(Title)

June 29, 2015

(Dated)

AIA Document D401™ – 2003. Copyright © 1992 and 2003 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:42:50 on 06/29/2015 under Order No.8018592045_1 which expires on 09/11/2015, and is not for resale.

User Notes:

(1228303701)