



Construction Contract Change Order

A505

Grant Recipient: Johnson County on behalf of Johnson County Select: City County
 Contract No.: 7218250 Change Order No.: 1 Region: NCTCOG

Contractor:

Patterson Professional Services, LLC
 P.O. Box 910
 Collinsville, TX 76233

Engineer:

Dunaway|DBI
 118 McKinney Street
 Farmersville, TX 75442

Select Change Order Type(s): Change to Existing Line Items New Items Requested Change in Contract Duration

Grant recipient is requesting Texas Department of Agriculture review to determine eligibility of change order expenses.

Changes to Existing Line Items (Items from original bid or added in previous change order ONLY)

Bid Item #	Item Description	Original Qty.	Proposed Qty.	UOM	Unit Price	Δ Qty.	Change in Contract Price	+
3	Furnish and install driveway/ tree	105	135	LF	\$90.00	30	\$2,700.00	-
5	Furnish and install creek bore well	250	264	LF	\$110.00	14	\$1,540.00	-
Contract Change Sub-Total:							\$4,240.00	

Justification for Change

	Increase	Decrease	No Change
1. Effect of this change on scope of work:	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
2. Effect on operation and maintenance costs:	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
	Yes	No	Not Applicable
3. Will this Change Order change the number of beneficiaries or TxCDBG contract Performance Statement Exhibit A?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
4. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
5. Is the TCEQ clearance still valid?	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
6. Are other TxCDBG contractual special condition clearances still valid?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
7. If new items are included that were not included in the competitive bid, have the prices been determined to be reasonable?	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

COMMISSIONERS COURT


SFP 27 2021
Approved

Change Order Summary


Original Contract Price:	<input type="text" value="\$230,711.25"/>	Original Contract End Date:	<input type="text"/>
Net Previous Change Order(s):	<input type="text" value="\$0.00"/>	Net change of previous Change Orders (days):	<input type="text"/>
This Net Change Order:	<input type="text" value="\$4,240.00"/>	Increase/Decrease of this Change Order (days):	<input type="text"/>
New Contract Price:	<input type="text" value="\$234,951.25"/>	Change Order Contract End Date	<input type="text"/>
Cumulative % Change:	<input type="text" value="1.838%"/>		

NOTE: Change orders for an increase of more than 25% will be rejected. The State of Texas considers a change in the construction contract price of greater than 25% to be non-competitive, as other potential bidders did not have the opportunity to bid on the true scope of the project during the procurement process. Grant Recipient must rebid project in the event of an increase greater than 25%.

Grant Recipient Approval (REQUIRED)

	<input type="text" value="9-27-21"/>
Authorized Signature	Date
<input type="text" value="Honorable Roger Harmon, County Judge"/> Authorized Signatory's Name and Title	

Engineer's Recommendation

	<input type="text" value="9/14/2021"/>
Engineer's Signature	Date
<input type="text" value="Eddy Daniel, P.E."/> Engineer's Name	

Contractor's Authorization

<input type="text"/>	<input type="text"/>
Contractor's Signature	Date
<input type="text" value="Mark Patterson, President"/> Contractor's Name and Title	

To receive an email copy of the TDA response, provide contact information below

Name	Email	
<input type="text"/>	<input type="text"/>	+
<input type="text"/>	<input type="text"/>	-

For TDA office use only

This Net Change Order:	<input type="text" value="\$4,240.00"/>	Increase/decrease of this Change Order (days):	<input type="text"/>
Net Change Order Approved:	<input type="text"/>	Increase/decrease of this Change Order Approved:	<input type="text"/>
Approved Contract Amount:	<input type="text"/>	Approved Contract Time:	<input type="text"/>

Notes:

<input type="text"/>	<input type="text"/>
Contract Specialist Signature	Date

Director Signature (optional)	Date