

REQUEST FOR AGENDA PLACEMENT FORM

Submission Deadline - Tuesday, 12:00 PM before Court Dates

SUBMITTED BY: Rexann Knowles TODAY'S DATE: March 4, 2022

DEPARTMENT: County Judge

SIGNATURE OF DEPARTMENT HEAD: _____

REQUESTED AGENDA DATE: March 14, 2022

SPECIFIC AGENDA WORDING:

Consideration of TxCDBG Contract Number 7218250 Construction Contract Change Order No. 2 in the amount of \$2,100 and Authorization for the County Judge to Sign

COMMISSIONERS COURT

MAR 14 2022

Approved

PERSON(S) TO PRESENT ITEM:

Rexann Knowles

SUPPORT MATERIAL: (Must enclose supporting documentation)

TIME: 2 minutes

(Anticipated number of minutes needed to discuss item)

ACTION ITEM: ✓

WORKSHOP:

CONSENT:

EXECUTIVE:

STAFF NOTICE:

COUNTY ATTORNEY: ✓

AUDITOR: ✓

PERSONNEL:

BUDGET COORDINATOR:

IT DEPARTMENT:

PURCHASING DEPARTMENT:

PUBLIC WORKS:

OTHER:

This Section to be completed by County Judge's Office

ASSIGNED AGENDA DATE: _____

REQUEST RECEIVED BY COUNTY JUDGE'S OFFICE:

COURT MEMBER APPROVAL:

DATE:



Construction Contract Change Order

A505

Grant Recipient: Johnson County on behalf of Johnson County Select: City County
 Contract No.: 7218250 Change Order No.: 2 Region: NCTCOG

Contractor:

Patterson Profession Services, LLC
 P.O. Box 910
 Collinsville, TX 76233

Engineer:

Dunaway|DBI
 118 McKinney Street
 Farmersville, TX 75442

Select Change Order Type(s): Change to Existing Line Items New Items Requested Change in Contract Duration

Grant recipient is requesting Texas Department of Agriculture review to determine eligibility of change order expenses.

Changes to Existing Line Items (Items from original bid or added in previous change order ONLY)

Bid Item #	Item Description	Original Qty.	Proposed Qty.	UOM	Unit Price	Δ Qty.	Change in Contract Price	+
7	Furnish and Install Farm to Market	85	100	LF	\$140.00	15	\$2,100.00	-
Contract Change Sub-Total:							\$2,100.00	

Justification for Change


	Increase	Decrease	No Change
1. Effect of this change on scope of work:	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
2. Effect on operation and maintenance costs:	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
	Yes	No	Not Applicable
3. Will this Change Order change the number of beneficiaries or TxCDBG contract Performance Statement Exhibit A?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
4. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
5. Is the TCEQ clearance still valid?	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
6. Are other TxCDBG contractual special condition clearances still valid?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
7. If new items are included that were not included in the competitive bid, have the prices been determined to be reasonable?	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

Change Order Summary

Original Contract Price:	\$230,711.25	Original Contract End Date:	
Net Previous Change Order(s):	\$4,240.00	Net change of previous Change Orders (days):	
This Net Change Order:	\$2,100.00	Increase/Decrease of this Change Order (days):	
New Contract Price:	\$237,051.25	Change Order Contract End Date	
Cumulative % Change:	2.748%		

NOTE: Change orders for an increase of more than 25% will be rejected. The State of Texas considers a change in the construction contract price of greater than 25% to be non-competitive, as other potential bidders did not have the opportunity to bid on the true scope of the project during the procurement process. Grant Recipient must rebid project in the event of an increase greater than 25%.

Grant Recipient Approval (REQUIRED)

 Authorized Signature	3-14-22 Date
---	-----------------

Honorable Roger Harmon, County Judge
Authorized Signatory's Name and Title

Engineer's Recommendation

 Engineer's Signature	3-3-2022 Date
---	------------------

Eddy Daniel, P.E.
Engineer's Name

Contractor's Authorization

 Contractor's Signature	03-18-22 Date
---	------------------

Mark Patterson, President
Contractor's Name and Title

To receive an email copy of the TDA response, provide contact information below

Name	Email	
		+
		-

For TDA office use only

This Net Change Order:	\$2,100.00	Increase/decrease of this Change Order (days):	0
Net Change Order Approved:	\$2,100.00	Increase/decrease of this Change Order Approved:	0
Approved Contract Amount:	\$237,051.25	Approved Contract Time:	-----

Notes:

The existing Farm to Market 4 road bore is requiring additional length due to existing underground utilities being in the way, approximately 15 additional feet is being added to item 7.

 Contract Specialist Signature	03/16/2022 Date
---	--------------------

Director Signature (optional)	Date



Date: March 4, 2022
To: Texas Department of Agriculture
From: Eddy Daniel, P.E.
Subject: Johnson County – TXCDBG Contract No. 7218250
Waterline Improvements for Johnson County SUD
Change Order #2

To whom it may concern,

Dunaway|DBI, the Project Engineer for the Johnson County/ Johnson County Special Utility District (SUD) Waterline Improvement Project, is requesting a change order for the TxCDBG Contract No. 7218250.

The change order includes increases to line-item number seven (7). The existing Farm to Market 4 road bore is requiring additional length due to existing underground utilities being in the way, approximately 15 additional feet will be added to line-item number (7).

If you should have any questions or require additional information, please feel free to contact me.

Sincerely,

A handwritten signature in blue ink that reads "Eddy W. Daniel". The signature is fluid and cursive, with the first name "Eddy" being the most prominent.

Eddy W. Daniel P.E.