

REQUEST FOR AGENDA PLACEMENT FORM

Submission Deadline - Tuesday, 12:00 PM before Court Dates

SUBMITTED BY: Joshua Green TODAY'S DATE: 10/19/2022

DEPARTMENT: Facilities Management

SIGNATURE OF DEPARTMENT HEAD: 

REQUESTED AGENDA DATE: 10/24/2022

SPECIFIC AGENDA WORDING:

Consideration to approve a change order for Prime Source Construction for Johnson County Pecan Valley Centers, in the amount of \$13,800.00.

Give authorization for the County Judge to sign.

COMMISSIONERS COURT

OCT 24 2022

Approved

PERSON(S) TO PRESENT ITEM:

Joshua Green

SUPPORT MATERIAL: (Must enclose supporting documentation)

TIME: 3

(Anticipated number of minutes needed to discuss item)

ACTION ITEM:

WORKSHOP:

CONSENT:

EXECUTIVE:

STAFF NOTICE:

COUNTY ATTORNEY:

AUDITOR:

PERSONNEL:

BUDGET COORDINATOR:

IT DEPARTMENT:

PURCHASING DEPARTMENT:

PUBLIC WORKS:

OTHER:

This Section to be completed by County Judge's Office

ASSIGNED AGENDA DATE: _____

REQUEST RECEIVED BY COUNTY JUDGE'S OFFICE:

COURT MEMBER APPROVAL: _____

DATE: _____

CHANGE ORDER

OWNER: Johnson County Pecan Valley Centers
ADDRESS: Josh Green
1601 N. Anglin
Cleburne, TX 76031

CHANGE ORDER NUMBER:01
DATE: 10/19/2022
CONTRACT # 22-3984
CONTRACT FOR: Roofing

CONTRACTOR: Prime Source Construction, Inc.
147 Ranchway Dr.
Burleson, TX 76028


The Contract is changed as follows:

1. Remove and replace approximately 840 linear feet of fascia furring strip
2. Remove and replace approximately 250 linear feet of 8" Fascia
3. Remove and replace approximately 100 linear feet of 2x6 sub fascia
4. Remove and replace approximately 10 squares ½" roof decking
5. All other work remains unchanged.
6. End of Changes.


Not valid until signed by the Owner and Contractor.

The original contract sum was	\$	151,400.00
Net changes by previously authorized Change Orders.....	\$	0.00
The contract sum prior to this Change Order was.....	\$	151,400.00
The Contract sum will be increased in the amount of	\$	13,800.00
The new contract sum including this Change Order will be.....	\$	165,200.00

CONTRACTOR

Printed Name: Brad Doty
Signature: 
Title: Vice-President
Date: 10/19/2022

OWNER

Printed Name: Roger Harmon
Signature: 
Title: County Judge
Date: 10-24-22