

**REQUEST FOR AGENDA PLACEMENT FORM**

**Submission Deadline - Tuesday, 12:00 PM before Court Dates**

SUBMITTED BY: CJO | TODAY'S DATE: \_\_\_\_\_

DEPARTMENT: CJO

SIGNATURE OF DEPARTMENT HEAD: \_\_\_\_\_

REQUESTED AGENDA DATE: 11-28-22

**SPECIFIC AGENDA WORDING:**

Consideration of Change Order Number: 02 from Prime Source Construction, Inc. to Prep and Paint Wood Fascia and Soffit at Johnson County Pecan Valley Centers to be Paid for with ARPA Funds in the Amount of \$10,900.00

COMMISSIONERS COURT

NOV 28 2022

**Approved**

**PERSON(S) TO PRESENT ITEM:**

Josh Green

**SUPPORT MATERIAL:** (Must enclose supporting documentation)

**TIME:**  
(Anticipated number of minutes needed to discuss item)

**ACTION ITEM:**  
**WORKSHOP:**  
**CONSENT:**  
**EXECUTIVE:**

**STAFF NOTICE:**

**COUNTY ATTORNEY:**

**IT DEPARTMENT:**

**AUDITOR:**

**PURCHASING DEPARTMENT:**

**PERSONNEL:**

**PUBLIC WORKS:**

**BUDGET COORDINATOR:**

**OTHER:**

This Section to be completed by County Judge's Office

ASSIGNED AGENDA DATE: \_\_\_\_\_

REQUEST RECEIVED BY COUNTY JUDGE'S OFFICE:

\_\_\_\_\_  
**COURT MEMBER APPROVAL:**

\_\_\_\_\_  
**DATE:**

# CHANGE ORDER

OWNER: Johnson County Pecan Valley Centers  
ADDRESS: Josh Green  
1601 N. Anglin  
Cleburne, TX 76031

CHANGE ORDER NUMBER: 02  
DATE: 11/16/2022  
CONTRACT # 22-3984  
CONTRACT FOR: Roofing

CONTRACTOR: Prime Source Construction, Inc.  
147 Ranchway Dr.  
Burleson, TX 76028

The Contract is changed as follows:


1. Prep and paint approximately 840 linear feet of wood fascia and soffit.
2. Existing white stucco soffit areas are excluded.
3. All other work remains unchanged.
4. End of Changes.


**Not valid until signed by the Owner and Contractor.**

The original contract sum was .....	\$	151,400.00
Net changes by previously authorized Change Orders.....	\$	13,800.00
The contract sum prior to this Change Order was.....	\$	165,200.00
The Contract sum will be increased in the amount of .....	\$	10,900.00
The new contract sum including this Change Order will be.....	\$	176,100.00

CONTRACTOR

OWNER

Printed Name: Brad Doty  
Signature:   
Title: Vice-President  
Date: 10/19/2022

Printed Name: Roger Harmon  
Signature:   
Title: County Judge  
Date: 11-28-22