



MAY 08 2023

AGENDA PLACEMENT FORM

(Submission Deadline – Monday, 5:00 PM before Regular Court Meetings)

Date: 5/1/2023

Approved

Meeting Date: 5/8/2023

Submitted By: Joshua Green

Department/Office: Facilities Management

Signature of Director/Official: 

Agenda Title:

Consideration of change order in the amount of \$12,650.00 to complete the Sheriff's Office remodel project phase 4 Data Conduits and to give the County Judge authorization to sign.

Public Description (Description should be 2-4 sentences explaining to the Court and the public what action is recommended and why it is necessary):

Consideration of change order in the amount of \$12,650.00 to complete the Sheriff's Office remodel project phase 4 Data Conduits.

(May attach additional sheets if necessary)

Person to Present: Joshua Green

(Presenter must be present for the item unless the item is on the Consent Agenda)

Supporting Documentation: (check one) PUBLIC CONFIDENTIAL

(PUBLIC documentation may be made available to the public prior to the Meeting)

Estimated Length of Presentation: 3 minutes

Session Requested: Consent (Action Item, Workshop, Consent, Executive)

Check All Departments That Have Been Notified:

County Attorney IT Purchasing Auditor

Personnel Public Works Facilities Management

Other Department/Official (list) _____

Please Inter-Office All Original Documents to County Judge's Office Prior to Deadline & List All External Persons Who Need a Copy of Signed Documents In Your Submission Email



1800 Heritage Parkway, Suite 150
 Fort Worth, TX 76177
 PH: 817-926-4377
 FAX: 817-926-4387

PROPOSED CHANGE REQUEST

To:	Johnson County Sheriff's Office 1102 E. Kilpatrick Cleburne, TX 76033	Number	40
		Date	4/21/23
		Job	211204
Description:	Phase 4 Data Conduits		
			Price
1	Data Conduits	\$	8,825.00
2	Dywall Patching	\$	3,825.00
Exclusions			
1 Removal of hazardous materials			
			Contingency \$ 12,650.00

Approvals:
 Johnson County _____
 Date 5-8-23

Robert Durham Robert Durham
 Date 05-02-2023

Approvals:
 AUI Partners _____
 Date 4/21/2023



3200 Joyce Dr. Fort Worth, Texas 76116
817-656-8455 trunnels@tmelectric.com

DATE April 17, 2023
Quotation # CR#14 JCSD
Customer ID AUI

ATTN: Jim Sullivan
Project: Johnson County Sherrif's Offices
Location: Cleburne, Texas

CR#14

Quotation valid until: May 7, 2023
Prepared by: Todd Runnels

Comments, special terms or special instructions: JCSD CR#14 Add data conduit to phase 4 drops

Description	AMOUNT
Install wall boxes and 3/4" conduit to lay-in ceiling spaces for Phase 4 data drops.	
This price includes cutting sheetrock for wall box and conduit installation.	
This price does not include any sheetrock patching or TBTP costs.	
TOTAL	\$8,825.00

All work to be completed in a workmanlike manner according to standard practices
Any alteration or deviation from the above specifications involving extra costs will be done only upon written orders.
All agreements contingent upon strikes, accidents or delays beyond our control Client to carry all necessary insurance
Accepted: _____ Date: _____

THANK YOU FOR YOUR BUSINESS!