

Empowering
people who serve
the public

Steering Committee Meeting Johnson County, TX

Odyssey I CJ Implementation

September 1, 2015

Les Anderson – Tyler Senior Project Manager



Johnson County - Contract Highlights



Case Manager



Financial Manager



Judge Edition



Attorney Manager



Public Access




Check Manager




Law Enforcement


- Sixteen (16) Month Project
- Phase 1 – Civil (Complete)
- Phase 2 – Integrated Criminal Justice (ICJ)
 - Case Manager
 - Attorney Manager
 - Check Manager
 - Financial Manager
 - Jail Manager



Governance



Project Approach



Work Initiation - Business Process Review



Purpose

- Assure suitability of planned functionality to local business scenarios
- Avoid mid-project surprises
- Obtain user buy-in and ownership



Approach

- Review business scenarios
- Collaboratively conduct evaluation
- Provide recommendations



Output

- Identified scenarios
- Prioritized by impact
- Options to address each scenario
- Configuration
- Process Change
- Software and/or Peripheral Change



Work Initiation - Configuration Workshops

Business Process
Scenarios

Activities

- Tyler to review court organization and business processes

Outputs

- Flexible Odyssey organization chart supporting configuration with local modifications

Configuration
Architecture
Analysis

- Build Base & Financial configuration
- Determine workflow & content management setup

- Base configuration
- Validation of the configuration based on the business process

Configuration
Workshops

- Training on rights structure
- Define common roles
- Map individuals to roles

- Roles & Templates for rollout by functional area
- Assignment of roles & rights

Security
Workshop

Initiation

Delivery

Production


Tyler ICJ Project Status – Next Steps

- Jan – August
 - First Legacy Extract of Data handed over to Conversion Team
 - SME Training on Criminal, JP, County/District Attorney
 - Code-mapping and Configuration Workshops
 - Sprint Session with SMEs
- Sept - Dec
 - Aug 31 – Sept 4 Data Review #1 by Tyler at Tyler's Office
 - Sept 8 – Sept 18 Data Review #1 for Case and Jail
 - Sept 29 – Oct 9 Forms Training Class
 - Oct 12 – Oct 23 Security Training Class
 - Oct 26 – Nov 13 Data Review #2 for Case and Jail
 - Dec 7 – Dec 18 Data Review #3 for Case and Jail


Tyler ICJ Project Status – Next Steps

- Jan – May
 - Jan 1 – Feb 6 Tyler Conversion Team working at Tyler's Office
 - Feb 8 – Feb 26 Data Review #4 for Case and Jail
 - Feb 29 – Mar 4 Post Conversion Scripts
 - Mar 7 – Mar 18 Mock Go Live
 - Mar 21 – Mar 25 End User Training Prep at Tyler's Office
 - Mar 28 – Apr 22 End User Training On-Site
 - Apr 25 – Apr 29 Go Live Prep at Tyler's Office
 - May 2 – Jun 3 Go Live
 - After Jun 3 Transfer to Support

Timeline



Transition to Post-Production



- Summary:**
- Go-live delivers day-to-day functionality
 - Continuous improvement achieved through a managed transition process
 - Goals of transition process:
 - Resolve last of implementation issues
 - Reinforce training and new business processes
 - Prepare all parties for future interaction

Tyler Project Status - Summary

- SME Training Complete
 - County/District Clerk
 - County/District Attorney
 - JPs Offices
 - Sheriff's Office
- Code Mapping/Configuration Training Complete
- Sprints Complete
- Conversion Process Going on Now
 - Total of Five PUSHs
 - Total of Four Data Reviews with Client
- Forms Training
- Security Training
- End User Training
- Go Live
- Support Transition



Questions

Empowering
people who serve
the public