TxCDBG Contract Amendment/Modification Request - Form A1101
7214241 Region  NCTCOG
End Date 10/14/2016 Contract Amount $500,000.00

Grant Recipient Name: Johnson County Contract No

Start Date 10/15/2014

Modification No. 1

Check all contract provisions to be amended/modified (additional questions appear for some selections):

[X] Exhibit A Performance Statement [ ]Exhibit B Budget [ JContract Period (extension) [ _]Special Conditions
[ Jother
What changes are proposed for the contract? |Change in location for work with the same scope as original project j

Why are the proposed revisions requested for this contract?

The proposed Performance Statement revision are being requested to change a location of the lift station improvements and to correct
the quantities and activities. Johnson County Special Utility District determined that the Ranchette Lift Station needed to be upgraded
to handle the current flow and that these improvements will improve the overall sewer system in the target area. As a result of this
change, the Gunn Court Lift Station will be removed from the project locations and the Ranchette Lift Station will be added. In addition,
the County proposes to change the linear feet of sewer line and bore and number of manholes to align with the quantities that were
included in the bid documents. Lastly, two utility easements were acquired for the project and acquisition has been added as an activity
in the revised Performance Statement. The project's beneficiaries will not change as a result of the proposed changes and the project
will still solve the same problem identified in the Performance Statement.

Is the contract on hold for non-compliance with audit, monitoring, or programmatic requirements? TDA concur|::l

For Performance Statement Amendment/Modification Requests

Do the proposed revisions address the same problem identified in the current Performance Statement? (Select One)
|Yes, same activity addressing the same problem I

Do the proposed revisions change the beneficiaries of the contract? (Select One)
INo, the beneficiaries indicated in the Performance Statement are accurate for the proposed project. I

Do the proposed revisions change the locations as described in the Performance Statement? {Select One)
lYes, the attached map shows the original project locations and proposed project locations. ]

How significant are the proposed revisions? (Select One)
IFor project with target area benefit: all work within same target area. |

TDA
Is a previously conducted Environmental Review still valid? (Select One) concur
'Yes, the Review has been re-evaluated and remains valid. -[ I j

Are all clearances previously submitted for contract Special Conditions still valid? {(Select One)
lYes, the clearances have been re-evaluated and remain valid. I

How will the proposed improvements be completed? (Select One)
[Included in existing construction contract as awarded. I

Will the project be completed by the contract end date? (Select One)
IYes I

Required as of October 15, 2015 for all requested changes to TxCDBG contracts.
For additional information on contract changes see TxCDBG Project Implementation Manual Chapter 11




Provide any other appropriate information about this request in the space below:

L

Supporting Documents Attached (if applicable):

[X] Revised Exhibit A (using track changes)  [] Revised Exhibit B (using track changes)  [] Resolution and Notice of Public Hearing

[] Engineer’s letter Revised Project Map [[] Revised Implementation Schedule
X Other IJohnson County Special Utility District's Letter ]

By my signature, | certify that the above is true and accurate and hereby request the contract change:

GRS et CovatyTucge  ijafiy
Signatere of Authorized Signator Title 7 Date

Notifications:

Mailing Address 'Johnson County Courthouse, 2 N Main St. Room 120, Cleburne, TX 76033 |

Email Address for Grant Recipient rknowles@johnsoncountytx.org —l

Other Email Address (list address for  katief@grantworks.net, joshb@childress-engineers.com
persons to be included in notification)

TDA Action: [] Notes Attached
Contract Specialist TxCDBG Manager TxCDBG Director ORA Administrator
Date ] Datel l Date| l Date| ]

Required as of October 15, 2015 for all requested changes to TxCDBG contracts.
For additional information on contract changes see TxCDBG Project Implementation Manual Chapter 11




Johnson County Special Utility District

“Quality and Service since 1965”

September 29, 2015

The Ranchette lift station is currently under sized due to the restriction of single phase power that
currently serves the site. With the current total dynamic head required there is not a pump available
that can deliver the 100- 150 gpm that the lift station was initially designed for. By upgrading the single
phase electrical service to three phase it allows for a pump selection that can handle the current total
dynamic head in addition to the added head when the force main is extended to the point in which it
will gravity flow to the treatment plant instead of being pumped to the Gunn Ct lift station. These
improvements to the Ranchette lift station will improve the overall system in the target area, the Gunn
Ct lift station by increasing its capacity and eliminating double pumping of wastewater, which in turn
saves on electrical cost. The beneficiaries in the target area remain the same as outlined in the
performance statement.

Sincerely,

7/%»7://‘«
Jesse Thompson

Wastewater Superintendent
Johnson County Special Utility District

2849 Hwy. 171 South - P.O. Box 509 - Clebume, TX 76033-0509
(817) 760-5200 - Fax (817) 760-5238 - www.jcsud.com




Johnson County, Texas
CDBG Contract No. 7214241
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EXHIBIT A
PERFORMANCE STATEMENT
COUNTY OF JOHNSON

All activities funded with TxCDBG funds must meet one of the CDBG program’s National Objectives: benefit low-
and moderate-income persons, aid in the prevention or elimination of slums or blight, or meet community development
needs having a particular urgency.

Contractor shall carry out the following activities in the target area identified in the Application. The Contractor shall
ensure that the amount of funds expended for each activity described does not exceed the amount specified for such
activity in the Budget.

CURRENT NEED

The Johnson County Special Utility District (SUD), located in Johnson County, has sewer lines and lift stations that
serve residents in Johnson County and the City of Joshua that are undersized and deteriorated, resulting in excessive
inflow and infiltration and disruptions in service.

The Contractor certifies that the activity (ies) carried out under this contract will meet the National Objective of
benefitting low- and moderate-income persons with at least 51% of the beneficiaries qualifying as low- to moderate-
income.

ACTIVITIES

Sewer Improvements Contractor shall replace sewer lines and rehabilitate lift stations. including electrical
improvements, to prevent excessive inflow and infiltration and disruptions in service. Contractor shall install
approximately five thousand thirteen five-theusand-five-hundred-fifty-linear feet (5;55605,013 1.f)) of four-inch (4™) to
eight-inch (8”) sewer line, approximately feur-hundredthree hundred thirty-eight linear feet (400-338 1.f.) of ten to
eighteen fourteen-inch (10” to 18” 14”) bore and steel encasement, seven-eight (87) manholes, service reconnections,
driveway and pavement repair, and all associated appurtenances. Residents will be served by the Johnson County
SUD. Construction shall take place at the intersection of Ranchette and 25" Street, Guan-Court-and-EM-917, on
Caddo Road and the city limits of the City of Joshua, and at the following locations:

STREET FROM TO
Cedar Crest Street North Main Highway 174
Caddo Road North Main Approx 2,100 linear feet west
South Main 22™ Street Approx 200 linear feet north
22™ Street South Main Eddy Street
25" Street Ranchette Drive Easement between Rachette Drive
and Tavlor Drive
Along easement 25" Street 24™ Street
Along easement 24‘*‘ Street Eddy Avenue

These activities shall benefit one thousand four hundred seventy-three (1,473) persons, of which eight hundred thirty-
seven (837) persons or fifty-seven percent (57%) are of low- to moderate-income.

Acquisition

Contractor shall acquire the easements needed for the water improvement project site. Contractor shall carry
out all acquisition of needed real property, easements, and/or right of way in compliance with the Uniform

Relocation Assistance and Real Property Acquisition Policies Act of 1970 *42 U.S.C. Sec. 4601 et. Seq.) and
HUD implementing regulations (24 C.F.R. Part 42).
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Engineering

Contractor shall ensure that the amount of Department funds expended for all eligible project-related engineering
services, including preliminary and final design plans and specifications, all interim and final inspections, and all
special services does not exceed the amount specified for engineering in the Budget.

General Administration
Contractor shall ensure that the amount of Department funds expended for all eligible project-related administration

activities, including the required annual program compliance and fiscal audit does not exceed the amount specified for
administration in the Budget.
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