
Approved

Commissioners Court





April 5, 2017 1008-16-0219

Mr. Ralph McBroom, C.P.M. Johnson County
Purchasing Agent
1102 E. Kilpatrick, Suite B
Cleburne, Texas 76031

RE: Professional Services for Parking Lot Expansion at Guinn Justice Center

Dear Mr. McBroom,

Johnson County has requested Halff Associates, Inc. (Halff) to provide professional design services for a parking lot expansion at the Guinn Justice Center in Cleburne, Texas. This proposal includes the Project Description, Scope of Work, Deliverables, Project Schedule, and Fees. The following exhibits are attached to the Proposal:

Exhibit A Scope of Work

Exhibit B Basis of Compensation

Exhibit C Exclusions

Exhibit D Project Fee Schedule Exhibit E Project Cost Estimate

Background


The county would like to expand the existing asphalt parking lot located east of the Guinn Justice Center and east of S. Buffalo Street. The existing parking lot has approximately 65 parking spaces. The proposed parking lot expansion will be located at the northeast corner of S. Buffalo Street and W. Harrell Street. The County has already purchased the property for the parking lot and the structures have been removed from the site. Halff did a conceptual layout of the proposed parking lot expansion. The parking lot expansion should add approximately 40 parking spaces.

Project Assumptions

The scope of services for this proposal has been prepared using the following assumptions as a basis for its preparation.

- 1. The City of Cleburne Code of Ordinances stated the parking lot could be asphalt or concrete. Asphalt pavement was chosen to match the existing asphalt parking lot.
- 2. Parking lot spaces shall be 9'x18' with 2' for overhang per the City of Cleburne Code of Ordinances.





- 4. Halff is assuming detention is not required. The city does not require detention unless the downstream system cannot handle the increased runoff for a 100-year storm from the proposed development.
- 5. The lot for the proposed parking lot expansion is Zoned "C0", which is "Non-retail District". Halff is assuming the zoning will not need to be changed.
- 6. Halff assumes a plat or re-plat is not required. The county will provide a boundary survey, plat, or deed information of the property the parking lot expansion will be located on.
- 7. The City of Cleburne has landscape requirements for parking areas that involve a "Frontage Strip" of landscaping and Interior Landscaping. A Zoning District Screen is required along any areas abutting residential. Halff will show the location of trees and shrubs in the site plan
- 8. A Landscape Plan, Lighting Plan, and Irrigation Plan is <u>not</u> included in this scope of work. If required, a separate scope of work and fee can be provided.
- 9. Halff assumes Planning & Zoning (P&Z) and City Council Meeting attendance is not required.
- 10. It is assumed the County will provide Construction Material Testing Services.
- 11. The County will provide a topographic survey and boundary survey to Halff Associates.
- 12. Does not include Bidding Services or Construction Administration Services.
- 13. At the request of the County, construction plans will be prepared <u>without</u> a Geotechnical Investigation and Report. The county will provide the pavement section to Halff for this project.
- 14. The terms and conditions associated with this proposal are provided in Johnson County RFQ 2016-607 dated June 29, 2016.

We appreciate the opportunity to be of service to Johnson County. If you have any questions please do not hesitate to call me at (972) 956-0801.

Sincerely,

HALFF ASSOCIATES, INC.

HALFF

Brian C. Haynes, F.E., CFM Vice President



Exhibit 'A' Proposed Scope of Work Parking Lot Expansion at the Guinn Justice Center

A. CONSTRUCTION PLAN PHASE

The construction plans will be prepared for the proposed parking lot expansion at the Guinn Justice Center. The construction plans will be based on the final Site Plan approved by the Owner and City. The scope of work includes the Preliminary (60%) and Final (100%) Construction plans that will be necessary for review and approval by the City of Cleburne. More detailed scope of work for the construction plans is below. Civil Plans will be prepared for parking lot expansion. The Civil plans will include the following:

1. Paving Plan

Paving plans will be prepared for the proposed parking lot based on the final approved site plan. Sub-grade and pavement recommendations will come from the Johnson County. The paving plans will include:

- a. Limits of Paving and Type of Pavement (i.e. sidewalk, asphalt, etc.)
- b. Paving areas to be demolished.
- c. Dimensions and Pavement Markings.

2. Grading Plan

Proposed roadways located in the existing parking lots will be prepared using proposed 1-ft contours and grade breaks.

3. Drainage Plan

The drainage plans will conform to the City of Cleburne Design Criteria. The drainage plans shall include the following information:

- a. Drainage area map Prepare a drainage area map (no greater than 1' = 200')
- b. Drainage calculations Prepare drainage calculations for hydrology and hydraulics.
- c. Downstream Storm Drain System Check the capacity of the downstream storm drain system.

4. Erosion Control Plan (BMP's)

An erosion control plan will be prepared for the project. The erosion control plan will include:

- a. Necessary erosion control devices to control runoff from the site.
- b. A Storm Water Pollution Prevention Plan data sheet.





c. Storm Water Pollution Prevention Plan (SWPPP) is <u>not</u> included in scope of work and will be prepared by the contractor.

5. Landscape Plan

Landscape Plan and Details will be prepared for the project. The landscaping will be prepared to conform to the City of Cleburne's landscaping ordinance and requirements. The landscape plan will include:

- a. Layout of plantings, trees, and other landscaping elements.
- b. Details for the plantings, trees and other landscaping elements.

6. Construction Details

Local and regional construction details will be used for the construction of the parking lot.

7. Technical Specifications

Technical Specifications will be prepared for the project. Local or Regional Specifications will be used.

8. Final Plans (100%)

Prepare final plans based on final comments by the City of Cleburne and\or Johnson County.

Deliverables

1. Construction Plans

Parking Lot Expansion at the Guinn Justice Center Johnson County April 5, 2017 Page 5

Exhibit 'B' Basis of Compensation Parking Lot Expansion at the Guinn Justice Center

Basic Services as described in Exhibit 'A' will be provided for a total lump sum fee of \$22,185.00. The overall fee total shown will not be exceeded without prior written authorization for the Client. Payment for total services as described in Exhibit 'A' will be invoiced to the Client on a monthly basis, based upon a percentage of completed tasks. Below is a cost breakdown of the Basic Services. Refer to Exhibit 'D' for a detailed Project Fee Schedule.

PROFESSIONAL SERVICES FEE SUMMAR	RY
PROJECT TASKS	FEE
A. DESIGN PHASE (60% & 100% DESIGN)	\$22,185.00
TOTAL FEE	\$22,185.00

Reimbursable Expenses (Direct Costs) are <u>included</u> in the lump sum fees and shall include, but are not necessarily limited to expenses for supplies, transportation, equipment, travel, communication, printing of plans, and similar incidentals.

The terms and conditions associated with this proposal are provided in Johnson County "RFQ 2016-607" dated June 29, 2016.



Parking Lot Expansion at the Guinn Justice Center Johnson County April 5, 2017 Page 6

Exhibit 'C' Exclusions Parking Lot Expansion at the Guinn Justice Center

Additional Services

Additional Services not included in the Proposed Scope of Work will be negotiated with the Client as needed. Compensation will be based upon a mutually agreed lump sum fee or an hourly rate as shown below. Items that are considered additional services include:

- 1. Geotechnical Investigation and Report
- 2. Cost Estimates
- 3. Bidding Services
- 4. Construction Administration Services
- 5. Environmental Site Assessment
- 6. Irrigation Design or Plan
- 7. Lighting Design or Plan
- 8. Platting
- 9. Traffic Study and Analysis.
- 10. Drainage Study and Analysis
- 11. Assessment outside the limits of the project site.
- 12. Full-time construction inspection.
- 13. Design of utilities or other improvements outside of the project boundary.
- 14. Quality control and material testing services during construction except for submittal reviews.
- 15. Negotiations/agreements with adjacent property Owners.
- 16. Payment of permits or filing fees required by regulatory agencies or departments obtained for the City.
- 17. Surveys/investigations involving sampling and laboratory analysis (e.g., hazardous materials sampling and analysis, asbestos surveys, and lead-based paint surveys).
- 18. Any additional work not specifically included in the Proposed Scope of Work will be accomplished as Additional Services.

PROJECT FEE SCHEDULE

EXHIBIT D

HALFF ASSOCIATES, INC.

	NOAT TON COO	CMIL-GENERAL ENGINEER	CIVIL-GENERAL	CIVIL-GENERAL ENGINEER	LANDSCAPE	LANDSCAPE	ADMIN	DIRECT COSTS	COSTS	TOTAL
		GRAD ENG	PROJ ENG	PROJ MANAGER	GRAD LAND ARCH	PROJ MANAGER		EXPENSES	SUB-CONSULT	
L	A. DESIGN PHASE (60% & 100% DESIGN)									
ľ	Desire Des	400	1.50	0.75				\$75.00		\$5,455.00
- (8 6	8	OS C				\$50.00		\$3,130.00
4 6		8 8	.8	020				\$50.00		\$3,130,00
, 4	Froston Control Plan	1.50	0.50	0.25				\$25.00		\$1,945.00
· C	Landscape Plan			-	2.50	8		22500		\$2,525.00
	Construction Details	1.50	0.50	0.25				225.00		21,945.00
7	Techtical Specifications	1.00	8	0.25			0.50	820.00		\$1,850.00
80	Final Plans (100% Design)	1.50	98	0.25			09:0	00 923		92,205.00
\perp	SUBTOTAL:	13.50	5.50	2.75	2.50	1.00	1,00	\$325.00		\$22,185.00
<u> </u>	ATCT.	13.50	5.50	2.75	2.50	1.0	97:	\$325.00		\$22,185.00
	DAIL Y PATES	\$760	096\$	\$1,200	\$600	\$1,000	\$520			
	HOURI Y RATES	\$95	\$120	\$150	\$75	\$125	\$65			

ENGINEER'S STATEMENT OF PROBABLE COST

GUINN JUSTICE CENTER PARKING LOT NORTHEAST CORNER OF S. BUFFALO & W. HARRELL

Proposed Asphalt Parking Lot

Project: Guinn Justice Center Parking Lot

Client: Johnson County

Prepared by: Brian Haynes, PE

Date: 3/21/2017

Pavement Material: Asphalt Pavement Thickness: Current Date: 2017 year Estimated Construction Date:

ITEM				Engineer	s Estimate
NO.	DESCRIPTION	UNIT	QTY	UNIT PRICE	EXTENDED PRICE
	Section I - Guinn Justice Center Parking Lot				
1	Mobilization (10% of Total Bid)	LS	4	\$12,500.00	\$12,500.0
2	Site Preparation (10% of Total Bid)	LS	····	\$12,500.00	\$12,500.0 \$12,500.0
3	Construction Staking	- <u>LS</u>	;	\$2,500.00	\$12,500.0 \$2,500.0
4	Earthwork (Excavation)(Assuming 1-ft depth)	CY	65	\$20.00	\$1,300.0
5	Cement Treated Subgrade (6")	SY	1625	\$10.00	\$16,250.6
6	Cement Slurry (25 lbs/sy)	TON	20	\$250.00	\$5,000.0
7	Asphalt Pavement (4" Thick Type B)	TON	350	\$175.00	\$61,250.0
8	Concrete Driveway (6") (3,000 psi)	SY	150	\$55.00	\$8,250.0
9	Concrete Sidewalk (4" Thick)	SY	82	\$45.00	\$3,690.0
10	Curb Ramp (ADA)	EA	1	\$2,500.00	\$2,500.0
11	Pavement Markings & Signage	LS	1	\$5,000.00	\$5,000.0
12	Connect to Existing Asphalt	LF	162	\$15.00	\$2,430.0
13	Concrete Curb & Gutter (2-ft Wide) (3,000 psi)	TF	150	\$35.00	\$5,250.
14	Hot-Mix Asphalt Transition (6" Thick)	TON	10	\$150.00	\$1,500.0
15	Sodding & Topsoil	SY	220	\$10.00	\$2,200.
16	Erosion Control	LS	1	\$1,250.00	\$1,250.
17	Trees (3" Caliper)	EA	10	\$600.00	\$6,000.
18	Shrubs	EA	40	\$100.00	\$4,000.
				ubtotal Section I	\$153,370. 0
				abtotal Section I	\$133,370.
	SUE	TOTAL CONST	RUCTION I	MPROVEMENTS	\$153,400.0
			CONT	TINGENCY (20%)	\$30,700.0
	CON	STRUCTION M	IATERIAL T	'ESTING (2.5%)	\$3,800.0
			CONST	RUCTION COST	\$187,900.0
		DACIC ENCINE	EDING (SIT	E PLAN PHASE)	\$5,390.0
			•		•
			•	DESIGN PHASE)	\$22,410.0
	•	ADDITIONAL S	ERVICES (G	EOTECHNICAL)	\$0.0
	OTHER S	ERVICES (BIDE	NNG AND C	CONSTRUCTION)	\$17,160.0
				DESIGN COSTS	\$44,960.0
	TOTAL PROJECT	COST (DESIG	N + CONST	PLICTION COSTI	\$232,860.0
			,	0% PER YEAR) 2	\$0.0
		7	OTAL PRO	JECT BUDGET ⁵	\$240,000.0
		•			
otes:					
Lighting,	landscaping, and irrigation design and construction costs are <u>excluded</u> from rate of 3,0% was assumed based on the average Consumer Price Inc				

- 4. Construction Material Testing costs were estimated at 2.5% of the overall construction cost.
- 5. Cost estimate assumes construction will begin within 12 months.

NOTE: This statement was prepared utilizing standard cost and/or estimating practices. It is understood and agreed that this is a statement of probable construction cost only, and the Engineer shall not be liable to the Owner or any Third Party.