

JUN 28 2021

Approved

REQUEST FOR AGENDA PLACEMENT FORM

Submission Deadline - Tuesday, 12:00 PM before Court Dates

SUBMITTED BY: Ralph McBroom

TODAY'S DATE: June 18, 2021

DEPARTMENT: Purchasing

SIGNATURE OF DEPARTMENT HEAD:

REQUESTED AGENDA DATE: June 28, 2021

SPECIFIC AGENDA WORDING: Consideration and approval to use Contingency Funds to pay \$17,151.23 for Data and Fiber and Electrical Proposal Change Request required for the Burleson Sub Courthouse Remodel RFP 2020-204 submitted by AUI.

PERSON(S) TO PRESENT ITEM: Ralph McBroom C.P.M.

SUPPORT MATERIAL: (See attached)

TIME: 5 min

(Anticipated number of minutes needed to discuss item)

ACTION ITEM: X
WORKSHOP

CONSENT:
EXECUTIVE:

STAFF NOTICE:

COUNTY ATTORNEY:
AUDITOR:
PERSONNEL:
BUDGET COORDINATOR:

IT DEPARTMENT:
PURCHASING DEPARTMENT:
PUBLIC WORKS:
OTHER: SO

*****This Section to be completed by County Judge's Office*****

ASSIGNED AGENDA DATE: _____

REQUEST RECEIVED BY COUNTY JUDGE'S OFFICE _____

COURT MEMBER APPROVAL _____ Date _____



13600 Heritage Parkway, Suite 150
 Fort Worth, TX 76177
 Ph: 817-926-4377
 Fax: 817-926-4387

PROPOSED CHANGE REQUEST

To: **Johnson County Courthouse**
 247 Elk Drive
 Burleson, TX 76028

Number: 2
 Date: 5/20/21
 Job: 201226

Description: Data & Fiber

Additional Days: 0

Description:		Price
1	Data & Fiber	\$13,612.68
2	Misc Electrical	\$2,400.00
Contingency Amount		\$16,012.68
	Insurance 0.87%	\$139.31
	Subtotal:	\$16,151.99
	OH & Fee 5.00%	\$807.60
	Subtotal:	\$16,959.59
	Bond 1.13%	\$191.64
	Change Order Amount	\$17,151.23

Approvals:

Johnson County
 Date: 6-28-2021

[Signature]

Komatsu
 Date: 21 June 2021

[Signature]