REQUEST FOR AGENDA PLACEMENT FORM Submission Deadline - Tuesday, 12:00 PM before Court Dates

submitted by: Josh Green	TODAY'S DATE: January 4, 2022			
DEPARTMENT: Public Works				
SIGNATURE OF DEPARTMENT HEAD: _				
REQUESTED AGENDA DATE: January 10,	2022			
SPECIFIC AGENDA WORDING:				
Consideration of AUI Proposed Chan	ge Request for Front Door Replacement			
at the Burleson Sub-Courthouse	COMMISSIONERS COURT			
	JAN 1 0 2022			
	SAN 1 0 LOLL			
	Approved			
PERSON(S) TO PRESENT ITEM:				
	Green			
SUPPORT MATERIAL: (Must enclose suppo	orting documentation)			
TIME:	ACTION ITEM: 🗸			
(Anticipated number of minutes needed to discuss item)	WORKSHOP:			
	CONSENT: EXECUTIVE:			
STAFF NOTICE:				
COUNTY ATTORNEY:	IT DEPARTMENT:			
AUDITOR:	PURCHASING DEPARTMENT:			
PERSONNEL:	PUBLIC WORKS:			
BUDGET COORDINATOR:	OTHER:			
	Landa Company Indiana Office			
This Section to be comp	oleted by County Judge's Office ASSIGNED AGENDA DATE:			
REOU	REQUEST RECEIVED BY COUNTY JUDGE'S OFFICE:			
ALQUEST ALCERT 25 COUNTY FOR DE CONTRE				
COURT MEMBER APPROVAL:	DATE:			



13600 Heritage Parkway, Suite 150 Fort Worth, TX 75177 Ph: 817-926-4377 Fax: 817-926-4387

PROPOSED CHANGE REQUEST

To:

Johnson County Courthouse

247 Elk Drive Burleson, TX 76028 Number: Date: Job:

12/13/21 201226

Description:

Front Door Replacement

Description:				
1	Front Door Replacement			Price
1	Tront ood Replacement			\$ 14,813.00
2	Electrical/Controls			\$ 750.00
		Continegncy	Subtotal:	\$ 15,563.00
	•	Insurance	0.87%	\$135.40
1			Subtotal:	\$15,698.40
		OH & Fee	5.00%	\$784.92
			Subtotal:	\$16,483.32
		Bond	1.13%	\$186.26
		Change Order Total		\$16,669.58

Approvals: Johnson County Date:

Date:

ener

PO BOX 1587 Fort Worth, TX 76244 P: (817) 379-1936 F: (817) 379-1890

POTENTIAL CHANGE ORDER

General Contractor

Project Name

Project Number

PCO#

AUI Contractors

Johnson County Sub-Courthouse

22104

1

RFI:

ASI:

PR:

Other:

AUI per the request of Ryun Torres

Description of change

Add to furnish and install Horton bi-part automatic sliding door system at elevation mark "A"

door labeled 101B, in lieu of aluminum storefront swing doors. Auto door to have

manufactures standard operating hardware, all electrical to and connection of electrical by

others

	A			В	C	D	E
Itemization of Work	Material Cost	Man Hours	Rate	Labor Cost	Sub Cost	EQ	Shipping
Automatic Door	\$11,997.70						\$0.00
Glass			15				
Caulking		KI .					
Field labor		16	40	\$640.00			
Sub-Totals	\$11,997.70	16		\$640.00	\$0.00	\$0.00	\$0.00

Line I	Total of co	olumns A+B+C+D+E	\$12,637.70
Line II	38% of columns B for workman's comp, social security,		\$243.20
	and like taxes		
Line III	OH	10%	\$1,288.09
Line IV	Profit	5%	\$644.05
Line V	Tax	0.00%	\$0.00
Line VI	Bond	0.00%	\$0.00
Line VII	Total		\$14,813.00

Signature:

Gary Lane

Date:

11/9/21

Title:

Vice President

Alliance Glass and Mirror, Ltd

Accepted By:

Date: