## REQUEST FOR AGENDA PLACEMENT FORM

Submission Deadline - Tuesday, 12:00 PM before Court Dates

SUBMITTED BY: Josh Green	TODAY'S DATE: 02/01/2022		
DEPARTMENT: Public Works			
SIGNATURE OF DEPARTMENT HEAD:			
SPECIFIC AGENDA WORDING:  Consideration of Proposed Change Request from AUI to Replace Broken Clay			
and Cast Iron Pipe with PVC	equest from AOI to Replace Broken Clay		
and Cast non ripe with rvC	COMMISSIONERS COURT		
	FEB 14 2022		
	Approved		
PERSON(S) TO PRESENT ITEM:			
Josh Green <u>SUPPORT MATERIAL</u> : (Must enclose supporting documentation)			
TIME: (Anticipated number of minutes needed to discuss item)	ACTION ITEM:  WORKSHOP: CONSENT: EXECUTIVE:		
<b>STAFF NOTICE</b> :			
COUNTY ATTORNEY:	IT DEPARTMENT:		
AUDITOR:	PURCHASING DEPARTMENT:		
PERSONNEL:	PUBLIC WORKS:		
BUDGET COORDINATOR:	OTHER:		
This Section to be completed by County Judge's Office			
	ASSIGNED AGENDA DATE:		
REQUEST RECEIVED BY COUNTY JUDGE'S OFFICE:			
COURT MEMBER APPROVAL:	DATE:		



13600 Hentage Parkway, Suite 150 Fort Worth, 1X 76177 Ph: 817-926-4377 Fax: 817-926-4387

PROPOSED	CHANGE REQUEST			(11.011.20.436)
To:	Johnson County Sheriff's Office		Number:	8
	1102 E. Kilpatrick		Date:	2/1/22
	Cleburne, TX 76033		Job:	211204
Description:	Sewer Line Replacement			
Description:				Price
1	Sewer Line Replacement			\$ 8,136.25
		Continues Amount		1 227 JE
		Contingency Amount	,	\$ 8,136.25
		Insurance	0.87%	\$70.79
			Subtotal:	\$8,207.04
		OH & Fee	5.00%	\$410.35
			Subtotal:	\$8,617.39
		Bond	1.13%	\$97.38
		Change Order Amount	-	\$8,714.76
	* .			

Approvals: Johnson County

Date:

2-14-22 Robert Durham Potart Date: 02-28-2022



13600 Hentage Parkway, Suite 150 Fort Worth, TX 76177 Ph: 817-926-4377 Fax: 817-926-4387

Johnson County Sheriff's Office

1102 E. Kilpatrick

Cleburne, TX 76033

Number:

Job:

Date: 2/1/22 211204

Description:

Sewer Line Replacement

Description:

Sewer Line Replacement

Price

8,136.25

**Contingency Amount** 

\$ 8,136.25

Insurance

0.87% \$70.79

Subtotal:

\$8,207.04

OH & Fee

5.00% \$410.35 Subtotal: \$8,617.39

Bond

1.13%

Change Order Amount

\$97.38 \$8,714.76

Approvals:

Johnson County

Date:

Robert Durham

Date: 02-28-2022

## **BOX MECHANICAL SERVICES**

M-14269

202 Mini Ranch Dr. Weatherford, Texas 76088 817 253-2491 State Board of Plumbing (800) 845-6584

February 1, 2022

Change Order #PCO-3
Johnson County Sheriff's Office

Scope: Price below includes running new sanitary sewer from old building to an existing sanitary tap. Excludes excavation of rock.

Description	
Rental- Tamper	\$375.00
Supervision	\$500.00
Pipe- excavation	\$5,000.00
Clean outs	\$500.00
Tie-in	\$750.00
Overhead and Profit	\$1,068.75
TOTAL	\$8,136.25

