

**REQUEST FOR AGENDA PLACEMENT FORM**

**Submission Deadline - Tuesday, 12:00 PM before Court Dates**

SUBMITTED BY: Rexann Knowles TODAY'S DATE: March 2, 2022

DEPARTMENT: County Judge

SIGNATURE OF DEPARTMENT HEAD: \_\_\_\_\_

REQUESTED AGENDA DATE: March 14, 2022

**SPECIFIC AGENDA WORDING:**

Consideration of Prime Source Construction, Inc Change Order for Elections/ME Roof in the Amount of \$2,000 and Authorization for the County Judge to sign

COMMISSIONERS COURT

MAR 14 2022

**Approved**

**PERSON(S) TO PRESENT ITEM:**

Josh Green

**SUPPORT MATERIAL:** (Must enclose supporting documentation)

**TIME:** 2 minutes  
(Anticipated number of minutes needed to discuss item)

**ACTION ITEM:** ✓  
**WORKSHOP:**  
**CONSENT:**  
**EXECUTIVE:**

**STAFF NOTICE:**

**COUNTY ATTORNEY:** ✓

**AUDITOR:** ✓

**PERSONNEL:**

**BUDGET COORDINATOR:**

**IT DEPARTMENT:**

**PURCHASING DEPARTMENT:**

**PUBLIC WORKS:** ✓

**OTHER:**

This Section to be completed by County Judge's Office

ASSIGNED AGENDA DATE: \_\_\_\_\_

REQUEST RECEIVED BY COUNTY JUDGE'S OFFICE:

\_\_\_\_\_  
**COURT MEMBER APPROVAL:**

\_\_\_\_\_  
**DATE:**

# CHANGE ORDER

OWNER: Johnson County  
ADDRESS: Josh Green  
2 N. Mill St.  
Cleburne, TX 76033

CHANGE ORDER NUMBER:01  
DATE: 03/01/2022  
CONTRACT # 21-3473  
CONTRACT FOR: Roofing

CONTRACTOR: Prime Source Construction, Inc.  
147 Ranchway Dr.  
Burleson, TX 76028

The Contract is changed as follows:


1. Install new 24-gauge prefinished downspouts at roof drains on front of building.
2. Wrap exposed fascia at rear of building with 24-gauge prefinished metal.
3. All other work remains unchanged.
4. End of Changes.


**Not valid until signed by the Owner and Contractor.**

The original contract sum was .....	\$	59,900.00
Net changes by previously authorized Change Orders.....	\$	0.00
The contract sum prior to this Change Order was.....	\$	59,900.00
The Contract sum will be increased in the amount of .....	\$	2,000.00
The new contract sum including this Change Order will be.....	\$	61,900.00

CONTRACTOR

OWNER

Printed Name: Brad Doty  
Signature:   
Title: Vice-President  
Date: 03/01/2022

Printed Name: Roger Harmon  
Signature:   
Title: County Judge  
Date: 3-14-22