

AGENDA PLACEMENT FORM

(Submission Deadline – Tuesday, 12:00 PM before Regular Court Meetings)

Date: 3/20/2023

COMMISSIONERS COURT


Meeting Date: 3/27/2023

MAR 27 2023

Submitted By: Joshua Green

Approved

Department/Office: Facilities Management

Signature of Director/Official: 

Agenda Title:

Request from Facilities Management for Change order PCO #38 from AUI Partners in the amount of \$6,030.00 to be paid for out of contingency.

Public Description (Description should be 2-4 sentences explaining to the Court and the public what action is recommended and why it is necessary):

For the Demolition of the existing concrete column and to Shore the structure up and replace it with a steel column. Total cost \$6,030.00 to be paid for out of the remaining Contingency fund.

(May attach additional sheets if necessary)

Person to Present: Joshua Green

(Presenter must be present for the item unless the item is on the Consent Agenda)

Supporting Documentation: (check one) PUBLIC CONFIDENTIAL

(PUBLIC documentation may be made available to the public prior to the Meeting)

Estimated Length of Presentation: 3 minutes

Session Requested: Consent (Action Item, Workshop, Consent, Executive)

Check All Departments Requiring Notification:

County Attorney IT Purchasing Auditor

Personnel Public Works Facilities Management

Other Department/Official (list) _____



13600 Heritage Parkway, Suite 150
Fort Worth, TX 76177
Ph: 817-926-4377
Fax: 817-926-4387

PROPOSED CHANGE REQUEST

To: Johnson County Sheriff's Office
1102 E. Kilpatrick
Cleburne, TX 76033

Number: 38R
Date: 3/16/23
Job: 211204

Description: Column Replacement

		Price
1	Demo	\$ 1,900.00
2	Shoring and New Column	\$ 4,130.00
Contingency		\$ 6,030.00

Approvals:
Johnson County
Date:

[Signature]
3-29-23

Robert Durham *[Signature]*
Date: 03-20-2023

Approvals:
AUI Partners
Date:

J. Sullivan
3/5/2023

ARC Welding and Manufacturing LLC
 7640 Levy Acres Cir W
 Burleson, TX 76028 US
 arcweldingllc@outlook.com



Estimate

ADDRESS
 AUI Partners

ESTIMATE # 1504
 DATE 03/01/2023

DATE	ACTIVITY	DESCRIPTION	QTY	RATE	AMOUNT
	Sales	Shoring Post materials	2	300.00	600.00
	Hours	Shore Beam	1	1,140.00	1,140.00
	Sales	New 6" pipe column w/ Base plate and hardware	1	500.00	500.00
	Hours	Fabrication	1	450.00	450.00
	Hours	Install Column	1	1,440.00	1,440.00

Johnson County Sheriff's Office

TOTAL

\$4,130.00

All Demo by other
 All materials primmed
 Paint by other

Accepted By

Accepted Date