

<u>AGENDA PLACEMENT FORM</u> (Submission Deadline – Monday, 5:00 PM before Regular Court Meetings)

Date:	Court Decision: This section to be completed by County Judge's Office
Meeting Date: 11/13/2023	00111110010110
	COMMISSIONERS COURT
Submitted By: County Judge's Office	NOV 13 2023
Department:	
Signature of Elected Official/Department Head:	Approved
	e u
Description	
Description: Consider and Approve the Beneficiary Agr	reement Amendment 1 for Shine
Together Requesting an Extension from Se	
2023 with Authorization for County Judge	
V	
06 4 1 112	1 'C
(May attach additional	sheets if necessary)
Person to Present:	
(Presenter must be present for the item unl	ess the item is on the Consent Agenda)
Supporting Documentation: (check one)	PUBLIC CONFIDENTIAL
(PUBLIC documentation may be made available)	ilable to the public prior to the Meeting)
Estimated Length of Presentation: minu	
	•••
Session Requested: (check one)	_
Action Item Consent Worksho	p \square Executive \square Other
Check All Departments That Have Been Notified	:
✓ County Attorney □ IT	☐ Purchasing ✓ Auditor
☐ Personnel ☐ Public Wor	rks
Other Department/Official (list)	

Please List All External Persons Who Need a Copy of Signed Documents In Your Submission Email



BENEFICIARY AGREEMENT AMENDMENT 1

Contact Information

Requestor Name: Shana Peacock	Requestor Email	shinetogether360@gmail.com
Requestor Organization: SHINE TOGETHER	Date Submitted:	101/13/2023

Project Information

Project Name: SHINE TOGETHER BUILDING	Total Amount Awarded: \$280,0000
Current End Date: 9/12/2023	Unobligated Amount: \$79.28
New End Date: 11/12/2023	\$75.25

Request Information

Amendment Information

In the space below, please provide the following information for the Beneficiary Agreement Amendment 1:

Insert text for Part or Section that will be changing regarding compensation, method of payment provisions, extensions, scope of work (and what scope is being added/removed) in accordance with stated project deliverables and describe the revision to be added;

FILL THIS IN: The project has been completed and all paper work has been submitted along with all supporting

documents. We were waiting on the sign to be matched. The sign has now been paid for in full by myself and is going to be installed.

Please modify section 3: where it is stated "one year" to be replaced with "one year and 2 months".



BENEFICIARY AGREEMENT AMENDMENT 1

EFFECTIVE DATE: The 13th of November, 2023
Johnson County
By:
Christopher Boedeker Johnson County Judge
ATTEST:
By:
April Long Johnson County Clerk
THE Shine Together
By: (Shana Peacock) (CEO)