

AGENDA PLACEMENT FORM

(Submission Deadline – Monday, 5:00 PM before Regular Court Meetings)


Date: 1/31/2025

Meeting Date: 2/10/2025

Submitted By: Codey Sibley

Department: Facilities Management

Signature of Elected Official/Department Head:



Court Decision: <small>This section to be completed by County Judge's Office</small>	
	2-10-25

Description:

Consider and Approve Change Order Proposal #1 from Mid-Continental Restoration in the amount of \$2,650.00 for installation of a chimney cap as part of RFP 2024-307 Guinn Justice Center Chimney Restoration; with Authorization for County Judge to Sign

(May attach additional sheets if necessary)

Person to Present: Josh Green

(Presenter must be present for the item unless the item is on the Consent Agenda)

Supporting Documentation: (check one) ☐ PUBLIC ☐ CONFIDENTIAL

(PUBLIC documentation may be made available to the public prior to the Meeting)

Estimated Length of Presentation: _____ minutes

Session Requested: (check one)

☐ Action Item ☒ Consent ☐ Workshop ☐ Executive ☐ Other _____

Check All Departments That Have Been Notified:

☐ County Attorney ☐ IT ☒ Purchasing ☐ Auditor

☐ Personnel ☐ Public Works ☒ Facilities Management

Other Department/Official (list) _____

**Please List All External Persons Who Need a Copy of Signed Documents
In Your Submission Email**

Approved in CC on 9/11/2023



401 Hudson, Fort Scott, KS 66701
Ph: (620) 223-3700 Fax: (620) 223-5052
www.midcontinental.com

TO: Lance Anderson
Guinn Justice Center
204 S Buffalo ST
Cleburne, TX 76033

RE: Change Order Proposal
Job Name: Guinn Justice Center
MCR Job #54-24-55017
Date: 1/30/25

CHANGE ORDER PROPOSAL # 1

DESCRIPTION: We hereby agree to make the changes as specified below:

Remove the old chimney cap and install a new 28-gauge bronze cap with drip ledge.

In consideration of the original contract, this change affects the contract amount as follows:

Original Contract: \$50,305.00
Previous Changes: 0.00
Contract Prior to Change: \$50,305.00
This Change: \$2,650.00
Revised Contract Amount: \$52,955.00

The Contract Time will be increased/decreased/unchanged by (2) days.

CONTRACTOR

Mid-Continental Restoration Co., Inc.

By: Kenneth Sweeten

Dated: 1/30/25

OWNER

By: CGH BOK

Dated: 2-10-2025

Fort Scott, KS ■ Fort Worth, TX ■ North Kansas City, MO ■ Tuttle, OK ■ Parkston, SD ■ Tulsa, OK

Corporate Headquarters: 401 E. Hudson St., Fort Scott, KS 66701 (620) 223-3700 Fax (620) 223-5052
www.midcontinental.com