TxCDBG Contract Amendment/Modification Request - Form A1101

Grant Recipient Name: Johnson County Contract No 7214241 Region  NCTCOG
Madification No. 2 StartDate 10/15/2014 EndDate 10/14/2016 Contract Amount $500,000.00

Check all contract provisions to be amended/modified (additional questions appear for some selections):

[ Exhibit A Performance Statement [ ]Exhibit B Budget []Contract Period (extension) [ ] Special Conditions

[Jother

What changes are proposed for the contract? |Correction to description of project, including quantity adjustments ]

Why are the proposed revisions requested for this contract?

The proposed revisions are being requested to align the Performance Statement with the final quantities that were installed. The size
and linear feet of bore and sewer line were adjusted. Please see the attached letter from the engineer detailing the changes, Change
jOrder 1, and the Performance Statement with tracked changes.

The project beneficiaries and the project location aren't changing as a result of the proposed changes.

Is the contract on hold for non-compliance with audit, monitoring, or programmatic requirements? TDA concurE

For Performance Statement Amendment/Modification Requests

Do the proposed revisions address the same problem identified in the current Performance Statement? (Select One)
IYes, same activity addressing the same problem

Do the proposed revisions change the beneficiaries of the contract? {Sefect One)

[No, the beneficiaries indicated in the Performance Statement are accurate for the proposed project.

Do the proposed revisions change the locations as described in the Performance Statement? (Select One)

lNo, the locations described in the Performance Statement are accurate.

How significant are the proposed revisions? (Select One)

[For project with target area benefit: all work within same target area,

TD.
Is a previously conducted Environmental Review still valid? (Select One) concur

ol N N

IYes, the Review has been re-evaluated and remains valid. ] l

Are all clearances previously submitted for contract Special Conditions still valid? (Select One)

[Yes, the clearances have been re-evaluated and remain valid.

How will the proposed improvements be completed? {Select One)

{Change Order to existing construction contract.

Will the project be completed by the contract end date? (Select One)

lYes

Required as of October 15, 2015 for all requested changes to TXCDBG contracts.
For additional information on contract changes see TxCDBG Project Implementation Manual Chapter 11




Provide any other appropriate information about this request in the space below: -

Supporting Documents Attached (if applicable);

[X] Revised Exhibit A (using track changes)  [[] Revised Exhibit B (using track changes)  [_] Resolution and Notice of Public Hearing
[ Engineer's letter [C] Revised Project Map [ Revised Implementation Schedule

[[] Other ] l

By my signature, | certify that the above is true and accurate and hereby request the contract change:

ate
Notifications:
Mailing Address Hohnson County Courthouse, 2 N Main Strett Room 120, Cleburne, TX 76033 —l
Email Address for Grant Recipient lrknowles@johnsoncountytx.org ]

Other Email Address (list address for  Jkatief@grantworks.net, joshb@childress-engineers.com
persons to be included in notification)

TDA Action: [J Notes Attached
Contract Specialist Team Lead TxCDBG Director ORA Administrator
Date l Datel ] Dater ] Date[ l

Required as of October 15, 2015 for all requested changes to TxCDBG contracts.
For additional information on contract changes see TxCDBG Project Implementation Manual Chapter 11




Performance Statement Modification No. 2¢ |

EXHIBIT A
PERFORMANCE STATEMENT
CONTRACT NO. 7214241
COUNTY OF JOHNSON

All activities funded with TxCDBG funds must meet one of the CDBG program’s National Objectives:
benefit low- and moderate-income persons, aid in the prevention or elimination of slums or blight, or meet
community development needs having a particular urgency.

Contractor shall carry out the following activities in the target area identified in the Application. The
Contractor shall ensure that the amount of funds expended for each activity described does not exceed the
amount specified for such activity in the Budget.

CURRENT NEED

The Johnson County Special Utility District (SUD), located in Johnson County, has sewer lines and lift
stations that serve residents in Johnson County and the City of Joshua that are undersized and deteriorated,
resulting in excessive inflow and infiltration and disruptions in service.

The Contractor certifies that the activity (ies) carried out under this contract will meet the National
Objective of benefitting low- and moderate-income persons with at least 51% of the beneficiaries qualifying
as low- to moderate-income.

ACTIVITIES

Sewer Improvements: Contractor shall replace sewer lines and rehabilitate lift stations, including electrical
improvements, to prevent excessive inflow and infiltration and disruptions in service. Contractor shall
install approximately five thousand thirteem{wo hundred thirty-seven linear feet (5:048-5.237 1.£) of four-
inch (47) to eighttwelve-inch (128”) sewer line, approximately three hundred thirty-eightseventy-seven
linear feet (998-377 1.f.) of ten-gight to eighteen -inch (68~ to 18”) bore and steel encasement, eight (8)
manboles, service reconnections, driveway and pavement repair, and all associated appurtenances.
Residents will be served by the Johnson County SUD. Construction shall take place at the intersection of
Ranchette and 25% Street, on Caddo Road and the city limits of the City of Joshua, and at the following
locations:

STREET FROM TO
Cedar Crest Street North Main Highway 174
Caddo Road North Main Approx 2,100 linear feet west
South Main 22nd Street Approx 200 linear feet north
22 Street South Main Eddy Street
25th Street Ranchette Drive Easement between Rapchette
Drive and Taylor Drive
Along easement 25t Street 24' Street
Along easement 24 Street Eddy Avenue

These activities shall benefit one thousand four hundred seventy-three (1,473) persons, of which eight
hundred thirty-seven (837) persons or fifty-seven percent (57%) are of low- to moderate-income.
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Acquisition

Contractor shall acquire the easements needed for the sewer improvement project site. Contractor shall
carry out all acquisition of needed real property, easements, and/or right of way in compliance with the
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 *42 U.S.C. Sec. 4601 et.
Seq.) and HUD implementing regulations (24 C.F.R. Part 42). '

Engineering

Contractor shall ensure that the amount of Department funds expended for all eligible project-related
engineering services, including preliminary and final design plans and specifications, all interim and final
inspections, and all special services does not exceed the amount specified for engineering in the Budget.
General Administration

Contractor shall ensure that the amount of Department funds expended for all eligible project-related

administration activities, including the required annual program compliance and fiscal audit does not
exceed the amount specified for administration in the Budget.
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