REQUEST FOR AGENDA PLACEMENT FORM

Submission Deadline - Tuesday, 12:00 PM before Court Dates

SUBMITTED BY: JOShua Gl'eeﬂ TODAY'S DATE: 04/04/2022

DEPARTMENT: Facilities Management

SIGNATURE OF DEPARTMENT HEAD: //%

REQUESTED AGENDA DATE: 04/11/2022

SPECIFIC AGENDA WORDING:
Consideration to Approve Transformer Disconnect per Punchlist

Add Additional Disconnect per Electrical Engineer and to Approve the Change Order Amount of $3, 802.42

| Give County Judge the Authorization to Sign COMMISSIONERS COURT

APR 11 2022

Approved
PERSON(S) TO PRESENT ITEM:

Joshua Green
SUPPORT MATERIAL: (Must enclose supporting documentation)

TIME: 3 ACTION ITEM: ¥
(Anticipated number of minutes needed to discuss item) WORKSHOP:
CONSENT:
EXECUTIVE:
STAFF NOTICE:
COUNTY ATTORNEY: IT DEPARTMENT:
AUDITOR: v PURCHASING DEPARTMENT: ¢
PERSONNEL: PUBLIC WORKS:
BUDGET COORDINATOR: ¢ OTHER:

This Section to be completed by County Judge’s Office
ASSIGNED AGENDA DATE:

REQUEST RECEIVED BY COUNTY JUDGE’S OFFICE:

COURT MEMBER APPROVAL: DATE:
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13600 Heritage Parkway, Suite 150
Fort Worth, TX 76177

Ph: 817-926-4377

Fax: 817-926-4387

PROPOSED CHANGE REQUEST

To: Johnson County Courthouse Number: 13R
247 Elk Drive Date: 3/24/22
Burleson, TX 76028 Job: 201226
Description: Transformer Disconnect
Description: Price
1 125 Amp Transformer Disconnect per Punchlist $2,950.00
2 Supervision $600.00
Contingency Amount Subtotal: $  3,550.00
Insurance 0.87% $30.89
Subtotal: $3,580.89
OH & Fee 5.00% $179.04
—_—
Subtotal: $3,759.93
Bond 1.13% $42.49
Change Order Amount $3,802.42
Approvals:

Johnson County
Date:

AUl
Date:
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December 9, 2021

\Tradeuark Electrie Inc. 3200 Joyce Dr. Fort Worth, Texas 76116
817-656-8455 trunnels@tmelectric.com
DATE
Quotation #

Customer ID
ATTN: Jim Sullivan
Project: Johnson County Subcourthouse Renovation CR #8
Location: Burleson, Texas

Quotation valid until:
Prepared by:

CR #8 JCCH
AUl

January 9, 2022
Todd Runnels

Comments, special terms or special instructions: Change Request / Extra Lighting Dimming

Description AMOUNT
Furnish and install 200 amp disconnect and 125 amp fuses for 45 KVA transformer
secondary protection. The plans called for Panel P3 to be a main lug only panel.
Exclusions:
Any work not specifically listed above.
Any sales tax.
TOTAL $2,950.00

All work to be completed in a workmanlike manner according to standard practices.
Any alteration or deviation from the above specifications involving extra costs will be done only upon written orders.

All agreements contingent upon strikes, accidents or delays beyond our control. Client to carry all necessary insurance

Accepted: Date:

THANK YOU FOR YOUR BUSINESS!




