REQUEST FOR AGENDA PLACEMENT FORM

Submission Deadline - Tuesday, 12:00 PM before Court Dates

susmITTED BY: J0shua Green topay’s pat: 00/06/2022

DEPARTMENT: Facilities Management

SIGNATURE OF DEPARTMENT HEAD: %

REQUESTED AGENDA DATE: Junc 13,2022

SPECIFIC AGENDA WORDING:
Consideration to Approve Proposed Change Request for the Masonry Lintels at the

Johnson County Sheriff's Office Remodel for the Contingency Amount of $15, 900.00

and to give the County Judge the Authorization to sign
COMMISSIONERS COURT

JUN 13 2022

PERSON(S) TO PRESENT ITEM: Approved

Joshua Green
SUPPORT MATERIAL: (Must enclose supporting documentation)

TIME: 3 ACTION ITEM: ¥/
(Anticipated number of minutes needed to discuss item) WORKSHOP:
CONSENT:
EXECUTIVE:
STAFF NOTICE:
COUNTY ATTORNEY: v IT DEPARTMENT:
AUDITOR: v PURCHASING DEPARTMENT: ¢/
PERSONNEL: PUBLIC WORKS:
BUDGET COORDINATOR: ¢ OTHER: v

This Section to be completed by County Judge’s Office
ASSIGNED AGENDA DATE:

REQUEST RECEIVED BY COUNTY JUDGE'S OFFICE:

COURT MEMBER APPROVAL: DATE:




13600 Heritage Parkway, Suite 150

Fort Worth, TX 76177

MI Ph: 817-926-4377
Fax: 817-926-4387

PROPOSED CHANGE REQUEST

To: Johnson County Sheriff's Office
1102 E. Kilpatrick
Cleburne, TX 76033

Number: 11
Date: 5/10/22
Job: 211204

Description: Masonry Lintels per RFI 8

Description:

Price
1 Lintel Fabrication

$ 10,650.00

2 Lintel Install $  4,500.00

2 Caulk and Paint $750.00

Contingency Amount $ 15,800,00

—_—
Cantingency Amount $ 15,900.00

Approvals:
lohnsan County
Date:

Approvals:

AUl Partners )/f
Vv

Date: / 5/17/2022




p ESTIMATE
Johnson County Sheriff Office Lintels
\ ) I

g ARC Welding and Manufacturing
United States
AQ’ Welding & Manutachuring LLC
gt

BILLTO Estimate Number: 1328
Jim Sullivan

Estimate Date: February 21, 2022
Expires On: March 23, 2022
Grand Total (USD): $10,650.00

Items Quantity Price Amount
New Construction 1 $4,850.00 $4,850.00
Fabricate L6x4x3/8 angle cut to length and punch

holes

Sales 1 $5,800.00 $5,800.00

Material L6x4x3/8 angle 5/8 through bolts

Total: $10,650.00

Grand Total (USD): $10,650.00

Notes / Terms
Price is for primed material. Fabricated to lengths from Ken. Hole layout from drawings. Install by others.



Jim Sullivan

From: Kenneth Larkin
Sent: Monday, February 14, 2022 12:05 PM
To: Jim Sullivan; Michael Ailport; ANDREA ALANIZ
Subject: RE: Sheriff's Office RFI #8 Lintel Schedule
All,
We will need the following lintels
6- 5
2-8
12- 10
6-13'9”

Also we will need metal edge nosing per A703. See A202 for dimensions.

Thanks,

Kenneth Larkin - Commercial Superintendent

AUl Partners, LLC
13600 Heritage Pkwy - Suite 150, Fort Worth, Texas 76177
M 817.600.1522 P 817.926.4377 F 817.926.4387

@||f||in||©

From: Jim Sullivan <jsullivan@auipartners.com>
Sent: Thursday, February 10, 2022 8:23 AM
To: Michael Ailport <arcweldingllc@outlook.com>; ANDREA ALANIZ <andreaalaniz@shcglobal.net>

Cc: Kenneth Larkin <klarkin@auipartners.com>
Subject: RE: Sheriff's Office RFI #8 Lintel Schedule
Fab only.

Please get with Ken for number and size

Jim Sullivan - Project Manager

AUl Partners, LLC



13600 Heritage Pkwy - Suite 150, Fort Worth, Texas 76177
M 214.952.2829 P 817.926.4377 F 817.926.4387

@ | f||lin||©

From: Michael Ailport <arcweldingllc@outlook.com>

Sent: Thursday, February 10, 2022 8:16 AM

To: Jim Sullivan <jsullivan@auipartners.com>; ANDREA ALANIZ <andreaalaniz@shcglobal.net>
Cc: Kenneth Larkin <klarkin@auipartners.com>

Subject: Re: Sheriff's Office RFI #8 Lintel Schedule

These are loose lintels. Do you need me to install them? Or is your block guy going to? Can you get me how
many and how long they need to be.

Thank you,
Scottie Ailport
(817)653-2918

From: Jim Sullivan <jsullivan@auipartners.com>

Sent: Thursday, February 10, 2022 8:11 AM

To: Michael Ailport <arcweldingllc@outlook.com>; ANDREA ALANIZ <andreaalaniz@sbcglobal.net>
Cc: Kenneth Larkin <klarkin@auipartners.com>

Subject: Sheriff's Office RFI #8 Lintel Schedule

Scottie:

Going to need you to fab these for us.

Andrea:

Will need you to install.

Jim Sullivan - Project Manager

AUl Partners, LLC



13600 Heritage Pkwy - Suite 150, Fort Worth, Texas 76177
M 214.952.2829 P 817.926.4377 F 817.926.4387

@ | f|lin]|©

From: robert durham <robert@rdurhamarchitecture.com>
Sent: Wednesday, February 9, 2022 3:12 PM

To: Jim Sullivan <jsullivan@auipartners.com>

Cc: Kenneth Larkin <klarkin@auipartners.com>

Subject: RE: RFI #8 Lintel Schedule

Please find response to RFI #8.
Thank you.

8545 Crichton Court
Cleburne, TX 76033

1214.673.4460

robert@rdurhamarchitecture.com
www.rdurhamarchitecture.com

From: Jim Sullivan <jsullivan@auipartners.com>

Sent: Friday, January 28, 2022 2:09 PM

To: robert durham <robert@rdurhamarchitecture.com>
Cc: Kenneth Larkin <klarkin@auipartners.com>
Subject: RFI #8 Lintel Schedule

Bob:

Attached is a RFI for lintels that | assume we need where we cut in doors and windows to existing masonry walls.

Jim Sullivan - Project Manager

AUl Partners, LLC
13600 Heritage Pkwy - Suite 150, Fort Worth, Texas 76177
M 214.952.2829 P 817.926.4377 F 817.926.4387

@ | f||in||©




13600 Heritage Parkway #150

Fort Worth, Texas 76177 REQUEST FOR INFORMATION
Phone: (817) 926-4377 211204 Johnson County Sheriff's
Fax#: (817) 926-4387 Office Renovation

RFI #: 8

Date: 1/28/22

To: | Bob Durham From: | Jim Sullivan
Robert Durham Architecture AUl Partners, LLC
8545 Chrichton Court 13600 Heritage Parkway #150
:_ Cleburne, TX 76003 Fort Worth, TX 76177
Phone: | 214 673-4460 Phone: | 817-926-4377
L Fax; Fax: | 817-926-4387 :
Email: | robert@rdurhamarchictecture.com Email: | jsullivan@auipartners.com
CC:
Subject: | Masonry Lintels | Status: | Pending
Drawing #: Spec Sect#: Submittal #:
Addendum: Schedule #:
Information Requested: 1/28/22 [ Date Required: 2/2/22

Need sizing and type of lintels required where new doors and windows are being cut into
existing walls? i.e. doors #'s 050,105,148,152,172 and corridor at elevator etc.

Submitted By: J. Sullivan

Response:

Refer to Attached Supp. Dwg #8 - Lintel Detail.

BT Dilpe

02-09-2022
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414"

Washer - Both Sides

41/4"

Lintel Detail

11/2" = 1-0"

RFI 8
Renovation - Sheriff's Office
Johnson County Sheriff's Office

1102 E. Kilpatrick
Cleburne, TX 76033

6x4x3/8" Loose Stl. Lintel - 8" min
bearing to Adjacent CMU - Both Sides

Supp. Dwg. 8

Scale  11/2"= 10"

2/9/2022 3:03:35 PM
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